


1238790
[0076508H]

Change Number M-15-16-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 05/12/2016
Originator R. J. Corey		Phone 376-0108
Class of Change <input checked="" type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Modification And Extension Of The M-015-00 Major Milestone "Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank farm operable units except for canyon/associated past practice waste site OUs covered in M-85-00"		
Description/Justification of Change The change package includes: <ul style="list-style-type: none"> Modification and extension of major milestone M-015-00 by 9 ½ years <p>These changes align with the revised and reprioritized milestones developed through negotiations.</p> <p>Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using <u>strikeout</u> to indicate text deletions and <u>double underline</u> to indicate text additions.</p>		
Number	Milestone	Due Date
M-015-00 <u>Lead Regulatory Agency: Dual</u>	Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank farm operable units except for canyon/associated past practice waste site OUs covered in M-85-00. A day-for day slip in submitting the feasibility study report and proposed plan milestone will be given for each day the RI/FS work plan is not approved following six months after submittal.	42/34/2016 <u>06/30/2026</u>
Impact of Change Modification and extension of the M-015-00 major milestone for submittal of M-015 series decision documents.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change control documents, project management plans).		
Approvals		Page 1 of 1
S. Charboneau DOE	<i>S. Charboneau</i> 05/18/2016 ✓ Approved _____ Disapproved _____ <small>Date</small>	
D. McLerran EPA	<i>D. McLerran</i> 5/25/16 ✓ Approved _____ Disapproved _____ <small>Date</small>	
M. Bellon Ecology	<i>M. Bellon</i> 5/20/16 ✓ Approved _____ Disapproved _____ <small>Date</small>	



1238696