

1238789
[0076509H]

Change Number M-94-15-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>		Date 09/03/2015												
Originator R. J. Corey		Phone 376-0108													
Class of Change <input checked="" type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager															
Change Title Modification Of Major Milestone M-094-00 To Exclude 324 Building And Ancillary Buildings															
Description/Justification of Change This change package modifies major milestone M-094-00 to exclude the 324 Building and ancillary building and structures. This change aligns with the revised and reprioritized milestones developed through negotiations. Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using <u>strikeout</u> to indicate text deletions and <u>double underline</u> to indicate text additions.															
Number	Milestone	Due Date													
M-094-00 Lead <u>Regulatory</u> Agency: EPA	Complete disposition of all 300 Area surplus facilities identified in the removal action work plan(s) for the 300 Area facilities, <u>including</u> <u>excluding</u> the 324 Building and its ancillary buildings and structures. Completion of facility disposition is defined as the completion of deactivation, decontamination, decommissioning, and demolition <u>in accordance with the removal action work plan</u> , and obtaining EPA and/or Ecology approval of the appropriate project closeout documents. The cleanup of 300 FF-2 waste sites associated with 300 Area surplus facilities and utilities will be performed in accordance with Tri-Party Agreement major Milestone M-016-00B, M-016-60, and approved remedial design/remedial action work plans for 300 Area waste sites by the specified due date as approved in removal or remedial action work plans.	09/30/2018													
Impact of Change Removes the 324 Building and ancillary building and structures that are being addressed by Removal Action Work Plan (DOE/RL-2004-77). This scope will be subject to the completion date in interim milestone M-016-85 (TPA Change Package M-16-16-04).															
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change Control documents, project management plans).															
Approvals <table border="0"> <tr> <td>S. Charboneau DOE</td> <td><i>S. Charboneau</i></td> <td>05/13/2016</td> <td><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</td> </tr> <tr> <td>D. McLerran EPA</td> <td><i>D. McLerran</i></td> <td>5/25/16</td> <td><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</td> </tr> <tr> <td>M. Bellon Ecology</td> <td><i>M. Bellon</i></td> <td>5/20/16</td> <td><input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved</td> </tr> </table>			S. Charboneau DOE	<i>S. Charboneau</i>	05/13/2016	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	D. McLerran EPA	<i>D. McLerran</i>	5/25/16	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	M. Bellon Ecology	<i>M. Bellon</i>	5/20/16	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	Page 1 of 1 <div style="border: 2px solid black; padding: 5px; transform: rotate(-5deg); display: inline-block;"> RECEIVED JUN 08 2016 EDMC </div>
S. Charboneau DOE	<i>S. Charboneau</i>	05/13/2016	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved												
D. McLerran EPA	<i>D. McLerran</i>	5/25/16	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved												
M. Bellon Ecology	<i>M. Bellon</i>	5/20/16	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved												

1238696