




1238480

[0076812H]

Change Number M-91-16-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 2/18/2016
Originator R.J. Corey		Phone 376-0108
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Addition Of M-091-47 Interim Milestones For Fiscal Years 2017 And 2018		
Description/Justification of Change <p>Interim milestone M-091-47B is to certify or treat 280 cubic meters of transuranic mixed waste and mixed low level waste and submit a change request to establish the next two interim milestones for annual certification of transuranic mixed waste and disposal of mixed low level waste by September 30, 2016. USDOE completed the certification/treatment requirements of M-091-47B early.</p> <p>This change request is in accordance with the remainder of Interim Milestone M-091-47B requiring DOE to establish the next two interim milestones for annual certification of transuranic mixed waste and disposal of mixed low level waste. The added interim milestones are to certify or dispose 280 cubic meters of transuranic mixed waste and mixed low level waste by September 30, 2017 and 2018, as well as submit a change request to establish the next two interim milestones.</p>		
Continued on page 2		
Impact of Change M-091-47 interim milestones are established for fiscal years 2017 and 2018.		
Affected Documents The Hanford Federal Facility and Consent Order (Tri-Party Agreement), as amended, and Hanford Site internal planning management, budget documents, and subsequent versions of the M-091-03 Project Management Plan.		
Approvals  DOE – Ray Corey 5/4/16 X Approved Disapproved Date		Page 1 of 2
N/A EPA _____ _____ Approved Disapproved Date		
 Ecology – Alex Smith 5/17/16 X Approved Disapproved Date		



Modifications to Tri-Party Agreement text is displayed as double underline to indicate added text and ~~strikeout~~ to indicate deleted text.

<u>M-091-47C</u> <u>Lead Regulatory</u> <u>Agency: Ecology</u>	<u>Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and mixed low level waste (MLLW) subsequent to completing certification or treatment of the volume required by M-091-47B. DOE achieves credit towards this volumetric requirement through some combination of: 1) certification of small or large container TRUM waste or 2) treatment and disposal of MLLW from small or large containers.</u> <u>Certification of TRUM and MLLW and/or treatment and disposal of MLLW in excess of the volumetric requirement of previous M-091-47 series milestones can be credited towards future M-091-47 series milestones.</u>	<u>09/30/2017</u>
<u>M-091-47D</u> <u>Lead Regulatory</u> <u>Agency: Ecology</u>	<u>Certify or treat 280 cubic meters of transuranic mixed waste (TRUM) and mixed low level waste (MLLW) subsequent to completing certification or treatment of the volume required by M-091-47C. DOE achieves credit towards this volumetric requirement through some combination of 1) certification of small or large container TRUM waste or 2) treatment and disposal of MLLW from small or large containers.</u> <u>Certification of TRUM and MLLW and/or treatment and disposal of MLLW in excess of the volumetric requirement of previous M-091-47 series milestones can be credited towards future M-091-47 series milestones.</u> <u>Submit a change request to establish the next two interim milestones for annual certification of transuranic waste and disposal of mixed low level waste.</u>	<u>09/30/2018</u>