

**HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
INTERAGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)
DECISION / DETERMINATION / ACTION ASSIGNMENT
Number: 2016-003**

This form is intended to document the decisions and determinations made by the IAMIT within their authorities under the terms and conditions of the Hanford Federal Facility Agreement and Consent Order. This form is also intended to provide notification, to the affected persons, of the IAMIT's decisions / determinations or actions assigned.

SUBJECT: (Note the change request number, disputed subject or milestone addressed)

Extension of TPA dispute on the disapproval of change control form M-45-15-01, interim milestone M-045-92 Installation of Barriers

DECISION / DETERMINATION / ACTION ITEM: (Note the assignee and due date)

The parties are currently in dispute at the IAMIT level with regard to TPA change control form M-45-15-01 regarding TPA milestone M-045-92 (installation of barriers). The parties are also in dispute at the Project Manager level on TPA change control form M-62-14-02 regarding TPA milestone M-062-45 (System Plan negotiations). The IAMIT previously determined to extend the deadline for resolution of the M-45-15-01 change control form until the next regularly-scheduled IAMIT meeting following entry of a final order modifying the Consent Decree in State of Washington v. U.S. Dept. of Energy, No. 08-5085-RMP. (See IAMIT Number: 2016-001). The Court entered its Third Order Regarding Motions to Modify Consent Decrees and Amended Consent Decree on March 11, 2016. A subsequent Second Amended Consent Decree Between the Department of Energy and the State of Washington was issued on April 12, 2016.

The next regularly scheduled IAMIT was held on March 17, 2016, and the twenty-one (21) day time frame to unanimously resolve the dispute in accordance with HAFFACO Article VIII, Resolution of Disputes, Paragraph 30, Section D concluded on April 6, 2016 and has been extended by the IAMIT to allow the continuation of discussions on the milestone.

With this determination, the IAMIT has agreed that the dispute on change control form M-45-15-01 is extended at the IAMIT level until June 20, 2016. *not ACS*

IS THIS DECISION / DETERMINATION / ACTION ITEM

FINAL INTERIM (Further action to be taken)

IAMIT MEMBER APPROVALS



DOE

5/19/16
Date



EPA

5/19/16
Date



Ecology

5/19/16
Date

Hanford Federal Facility Agreement and Consent Order Interagency Management Integration
Team (IAMIT) Decision/Determination/Action Agreement
Number 2016-003

cc:

G. Bohnee, NPT
R. Buck, Wanapum
D. A. Faulk, EPA
J. T. Hamilton, WRPS
S. Hudson, HAB
R. Jim, YN
K. Niles, ODOE
C. P. Noonan, MSA
D. L. Parker, WRPS
R. E. Piippo, MSA
J. Price, Ecology
D. Rowland, YN
R. Skeen, CTUIR
M. J. Turner, MSA
A. Smith, Ecology
TPA Administrative Record, M-045-92
Environmental Portal