



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

16-AMRP-0151

APR 14 2016

Mr. Tom Tebb, Acting Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Dear Mr. Tebb:

REMEDIAL INVESTIGATION/FEASIBILITY STUDY AND RCRA FACILITY
INVESTIGATION/CORRECTIVE MEASURES STUDY WORK PLAN FOR THE 200-DV-1
OPERABLE UNIT, DOE/RL-2011-102, DRAFT A, REQUEST FOR ADDITIONAL 60 DAY
EXTENSION FOR COMMENT RESPONSE AND DOCUMENT UPDATES

- References: (1) RL ltr. to J. A. Hedges, Ecology, from R. J. Corey, "Remedial Investigation/Feasibility Study and RCRA Facility Investigation/Corrective Measures Study Work Plan for the 200-DV-1 Operable Unit, DOE/RL-2011-102, Draft A, Request for Additional 90 Day Extension for Comment Response and Document Updates," 16-AMRP-0080, dtd. January 21, 2016.
- (2) Ecology ltr. to M. W. Cline, RL, from D. Goswami, "Re: Department of Ecology's Comments for the Remedial Investigation/Feasibility Study and RCRA Facility Investigation/Corrective Measures Study Work Plan for the 200-DV-1 Operable Unit, DOE/RL-2011-102, Draft A," 15-NWP-113, dtd. June 24, 2015.

In accordance with Section 9.2 of the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement), 89-10, Revision 8, the U.S. Department of Energy Richland Operations Office (RL) is required to either update the document and/or respond to comments within 60 days of receipt of the comments in Reference (2). RL has been and will continue to work with Ecology staff to resolve and incorporate Ecology's comments. It is estimated that this process will continue for an additional 60 days. Therefore, RL is requesting a 60 day extension from the current date of April 14, 2016, in Reference (1) for the comment response and disposition process to be completed for the Remedial Investigation/Feasibility Study Report. This will extend the comment responses and document updates to June 13, 2016.

Mr. Tom Tebb
16-AMRP-0151

-2-

APR 14 2016

This extension has been discussed with Dib Goswami of your staff.

Please advise RL if there are any concerns with this request for extension.

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff, on (509) 376-6070.

Sincerely,

A handwritten signature in black ink that reads "Ray J. Corey for". The signature is written in a cursive, flowing style.

Ray J. Corey, Assistant Manager
for the River and Plateau

AMRP:JPH

cc: G. Bohnee, NPT
J. V. Borghese, CHPRC
R. Buck, Wanapum
P. A. Burke, CHPRC
R. E. Day, CHPRC
W. R. Faught, CHPRC
D. A. Faulk, EPA
D. Goswami, Ecology
S. Hudson, HAB
J. M. Jackson, Ecology
R. Jim, YN
N. M. Menard, Ecology
K. Niles, ODOE
C. P. Noonan, MSA
R. E. Piippo, MSA
B. Rochette, Ecology
D. Rowland, YN
D. G. Singleton, Ecology
R. Skeen, CTUIR
M. J. Turner, MSA
R. Varljen, Ecology
C. L. Whalen, Ecology
J. W. Yokel, Ecology
Administrative Record (200-DV-1)
Environmental Portal