


1238103

[0077179H]

Change Number M-16-16-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date March 28, 2016
Originator Ray J. Corey		Phone 376-0108
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Waste site removal schedule per Action Memoranda		
Description/Justification of Change This change package completes Tentative Agreement on Hanford Federal Facility Agreement and Consent Order Revisions for Central Plateau Cleanup (October 2015) proposed interim milestone M-016-250 "Develop a three-year rolling prioritized schedule consistent with site-wide clean-up priorities to implement waste site removal actions per Action Memoranda (DOE/RL-2009-37, DOE/RL-2009-48, and DOE/RL-2009-86). This milestone series will continue on a yearly basis to reaffirm selected sites and recommend any changes to the list, to maintain a three-year rolling prioritized schedule, until such time that removal actions are completed," due March 31, 2016 by providing a listing of waste sites scheduled for removal in 2018 (attached). This change package also creates an interim milestone to complete removal actions for the waste sites listed in this change package for the fiscal year 2018. <i>Continued on page 2</i>		
Impact of Change Addition of a milestone for waste site removal.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change Control documents, Project Management Plans).		
Approvals		Page 1 of 4
DOE <i>[Signature]</i>	Date <u>4-14-16</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
EPA <i>[Signature]</i>	Date <u>4/18/16</u> <input type="checkbox"/> Approved <input checked="" type="checkbox"/> Disapproved	
Ecology <i>[Signature]</i>	Date <u>4/18/16</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	



200-WA-1 m-016-250
200-OA-1 m-016-255

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead Regulatory Agency," are denoted by using ~~strikeout~~ to indicate text deletions and double underline to indicate text additions.

Number	Milestone	Due Date
<u>M-016-255</u> <u>Lead Regulatory</u> <u>Agency:</u> <u>Ecology</u>	<u>DOE shall complete the removal of all waste sites for fiscal year 2018 as identified in TPA change package M-16-16-01.</u>	<u>09/30/2018</u>



Waste Site Priority Fiscal Years 2017-2019

Proposed AS 9-19-16

Priority	WIDS ID	Name or Alias	Action Memorandum	Planned Action	OU	Fiscal Year
n/a	n/a	No waste sites planned due to expected budget				2017
1	2607-WL	2607-WL; 2607-WL Septic System	DOE/RL-2009-86	CS/NFA	OA-1	2018
2	200-W-14	200-W-14; 200 West Heavy Equipment Storage Area	DOE/RL-2009-86	CS/NFA	WA-1	2018
3	200-W ADB	200-W ADB; 200-W Ash Disposal Basin	DOE/RL-2009-86	CS/NFA	OA-1	2018
4	UPR-200-W-138	UPR-200-W-138; UPR-200-W-22; 221-U Vessel Vent Blower Pit French Drain; UN-200-W-138; UN-200-W-22; UN-216-W-11	DOE/RL-2009-86	CS/NFA	WA-1	2018
5	216-U-7	216-U-7; 221-U Counting Box French Drain; 221-U Vessel Vent Blower Pit French Drain	DOE/RL-2009-86	CS/NFA	WA-1	2018
6	600-71	600-71; 607 Batch Plant Burn Pit	DOE/RL-2009-86	CS/NFA	OA-1	2018
7	CTFN 2703-E	CTFN 2703-E; 200-E Chemical Drain Field; Chemical Tile Field North of 2703-E	DOE/RL-2009-86	CS/NFA	OA-1	2018
8	2607-E1	2607-E1; Septic Tank and Tile Field	DOE/RL-2009-86	CS/NFA	OA-1	2018
9	200-E-46	200-E-46; Debris Southeast of 282-E; RCRA Permit General Inspection #200EFY96 Item #3	DOE/RL-2009-86	CS/NFA	OA-1	2018
10	600-227	600-227; H-40 Gun Site Building Foundations	DOE/RL-2009-86	CS/NFA	OA-1	2018
11	UPR-600-12	UPR-600-12; UN-600-12; UNH Spill to Route 4S	DOE/RL-2009-86	CS/NFA	OA-1	2018
12	216-S-16D	216-S-16D; 202-S Swamp #1; 202-S Swamp (New) and Ditch; 216-S-24 Ditch; REDOX Pond #2	DOE/RL-2009-86	RTD	OA-1	2019
13	200-W-3	200-W-3; 220-W-1; 2713-W North Parking Lot	DOE/RL-2009-86	RTD	OA-1	2019

Proposed AS
SP 4-19-16

Priority	WIDS ID	Name or Alias	Action Memorandum	Planned Action	OU	Fiscal Year
14	600-66	600-66; 607 Batch Plant Orphan Drums	DOE/RL-2009-86	RTD	OA-1	2019
15	600 OCL	600 OCL; Original CLF; 600 Area Original Central Landfill	DOE/RL-2009-86	RTD	OA-1	2019

CS/NFA: Confirmation Sampling/No further action

RTD: Remove Treat Dispose