




1235543

[00787254]

Change Number M-47-15-01	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.		Date December 28, 2015
Originator T.W. Fletcher, ORP		Phone (509) 376-3434	
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager			
Change Title Modify Interim Milestone M-047-07			
Description/Justification of Change This change control form modifies the due date for Milestone M-047-07, "Submit to Ecology a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2)." Good cause exists to extend the milestone due date to align with the commencement of WTP initial plant operations. The M-047-07 milestone is integrated with requirement 7 of milestone M-062-45, which is negotiated following the issuance of the System Plan: Reevaluate milestones to establish facilities to manage secondary waste streams from the WTP by the date that the WTP achieves initial plant operations. Note, the M-062-45 milestone TPA change control form M-62-14-02 is in dispute at the project manager level.			
Impact of Change This change control form aligns M-047-07 to the output from requirement 7 of the M-062-45 negotiations.			
Affected Documents The HFFACO, as amended, and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project M-062-40 System Plan, M-062-45 interim milestone, change control baseline control documents, and related work authorizations and directives).			
Approvals <div>  <div> <div>DOE-ORP</div> <div>12/29/2015</div> <div> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div> </div> <div> <div>N/A</div> <div></div> <div> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div> <div>  <div> <div>EPA</div> <div>1/12/2016</div> <div> <input type="checkbox"/> Approved <input checked="" type="checkbox"/> Disapproved </div> </div> </div> <div> <div>Ecology</div> <div></div> <div> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> </div>			Page 1 of 2



Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by strikeout to indicate deletion of text.

<p>M-047-07 Lead Agency: Ecology</p>	<p>Submit to Ecology, a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).</p> <p>The Conceptual Design Report package shall include the system specification outline, preliminary drawings, the preliminary hazard analysis, preliminary cost estimate, site development plan, and preliminary schedule for the design, construction, and operation of the facility. These documents are consistent with the requirements of DOE Order 413.3B, "Program and Project Management for the Acquisition of Capital Assets."</p> <p><i>The preliminary schedule for the design, construction and operation of the facility referred to in the paragraph above shall not be enforceable.</i></p>	<p>3/31/2016 <u>To Be Determined</u> <u>During M-062-45</u> <u>Negotiations</u></p>
--	---	--