



**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

16-AMRP-0011

OCT 15 2015

Ms. J. A. Hedges, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
3100 Port of Benton  
Richland, Washington 99354

Dear Ms. Hedges:

200-SW-2 RADIOACTIVE LANDFILLS GROUP OPERABLE UNIT RCRA FACILITY  
INVESTIGATION/CORRECTIVE MEASURES STUDY/REMEDIAL  
INVESTIGATION/FEASIBILITY STUDY WORK PLAN, DOE/RL-2004-60, DRAFT B,  
REQUEST FOR ADDITIONAL 90 DAY EXTENSION FOR COMMENT RESPONSE AND  
DOCUMENT UPDATES

References: (1) RL ltr. to J. A. Hedges, Ecology from R. J. Corey, "200-SW-2 Radioactive  
Landfills Group Operable Unit RCRA Facility Investigation/Corrective  
Measures Study/Remedial Investigation/Feasibility Study Work Plan,  
DOE/RL-2004-60, Draft B, Request for Extension for Comment Response and  
Document Updates," 15-AMRP-0261, dtd. July 20, 2015.

(2) Ecology ltr. to R. Corey, RL from D. Singleton, "Re: Department of Ecology  
Comments on the 200-SW-2 Radioactive Landfills Group Operable Unit RCRA  
Facility Investigation/Corrective Measures Study/Remedial Investigation/  
Feasibility Study Work Plan, DOE/RL-2004-60, Draft B," 15-NWP-091, dtd.  
May 26, 2015.

In accordance with Section 9.2 of the Hanford Federal Facility Agreement and Consent  
Order (Tri-Party Agreement), 89-10, Revision 8, the U.S. Department of Energy Richland  
Operations Office (RL) is required to either update the document and/or respond to comments  
within 60 days of receipt of the comments. RL is requesting an additional 90 day extension from  
the current October 22, 2015, due date in Reference (1) to allow finalization and incorporation of  
the Central Plateau Inner Area Principles into the 200-SW-2 documentation. This will extend the  
comment responses and document updates to January 20, 2016.

RL will continue to meet with Washington State Department of Ecology staff as resolutions are  
prepared for these remaining comments. This extension request has been discussed with  
Deborah Singleton of your staff.

Please advise RL if there are any concerns with this request for extension.

Ms. J. A. Hedges  
16-AMRP-0011

-2-

OCT 15 2015

If you have any questions, please contact me, or your staff may contact, Mike Cline, of my staff, on (509) 376-6070.

Sincerely,



Ray J. Corey, Assistant Manager  
for the River and Plateau

AMRP:RDH

cc: G. Bohnce, NPT  
J. V. Borghese, CHPRC  
R. Buck, Wanapum  
P. A. Burke, CHPRC  
R. E. Day, CHPRC  
W. R. Faught, CHPRC  
D. A. Faulk, EPA  
S. Hudson, HAB  
R. Jim, YN  
N. M. Menard, Ecology  
K. Niles, ODOE  
C. P. Noonan, MSA  
R. E. Piippo, MSA  
D. Rowland, YN  
D. G. Singleton, Ecology  
R. Skeen, CTUIR  
M. J. Turner, MSA  
Administrative Record (200-SW-2)  
Environmental Portal