


1231190  
[00799814]



Tri-Party Agreement

UNDERSTANDING TO DEVELOP AN AGREEMENT IN PRINCIPLE OR TENTATIVE AGREEMENT REGARDING NEGOTIATION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER REVISIONS

The U.S. Department of Energy (DOE), the U.S. Environmental Protection Agency (EPA), and the State of Washington Department of Ecology (Ecology), hereinafter referred to as the Parties, agree that there is a need to enter into formal negotiations and establish revisions to the Hanford Federal Facility Agreement and Consent Order (HFFACO) Appendix D (Work Schedule Milestones and Target Dates Including Lead Regulatory Agency) to address milestones and/or target dates within milestone series M-015, M-016, M-037, and M-085.

Upon signing this letter by all three Parties and throughout the pendency of these negotiations, the Parties agree that there shall be a day for day extension in the due date for any of the milestones in the milestone series covered by this agreement, analogous to the relief granted in HFFACO Article VIII.30 and Article XVI.59, to remain in effect until the agreed upon revisions to the affected milestones are incorporated into HFFACO.

Furthermore, the Parties will be developing an Agreement in Principle or Tentative Agreement to identify the revised milestones to be incorporated into HFFACO.

DOE initiated negotiations with EPA and Ecology on April 9, 2015. The Parties anticipate that an Agreement in Principle or Tentative Agreement will be developed within 210 calendar days from the date that this agreement was originally signed by all three Parties, March 31, 2015.

The signatures below represent the acceptance of DOE, EPA, and Ecology to this agreement.

Stacy Charboneau 9/24/15  
Stacy Charboneau, Manager Date  
U. S. Department for Energy  
Richland Operations Office

Jane A. Hedges 9/24/15  
Jane A. Hedges, Program Manager Date  
Nuclear Waste Program  
State of Washington  
Department of Ecology

Dennis A. Faulk 9/24/15  
Dennis A. Faulk, Program Manager Date  
Office of Environmental Cleanup  
Hanford Project Office  
U.S. Environmental Protection Agency