

## TRI-PARTY AGREEMENT

Change Notice Number TPA-CN- 645	TPA CHANGE NOTICE FORM	Date: 11/18/14
Document Number, Title, and Revision: DOE/RL-2011-106, Surveillance and Maintenance Plan for the 105-N/109-N Reactor Safe Storage Enclosure		Date Document Last Issued: November 2011
Originator: Keith Grindstaff, US Department of Energy, Richland Operations (RL)		Phone: 509-376-1774
<b>Description of Change:</b> The Surveillance and Maintenance Plan for 105-N/109-N (DOE/RL-2011-106) requires 5-year surveillance of the 105 N Reactor/109-N building. Section 3.0 allows for adjustment of surveillance frequency.		
<p><u>Rudy Guercia</u> and <u>Rick Bond , Ecology</u> agree that the proposed change <b>DOE</b> <b>Lead Regulatory Agency</b> modifies an approved workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, <i>Documentation and Records</i>, and not Chapter 12.0, <i>Changes to the Agreement</i>.</p> <p>The following updated language is authorized:</p> <ul style="list-style-type: none"><li>In section 3.0, second paragraph the following will be added, "The first 5-year Surveillance and Maintenance will be conducted in CY2015."</li></ul>		
Note: Include affected page number(s)		
<b>Justification and Impacts of Change:</b> As DOE-RL transitions areas from the River Corridor Closure to the Long-Term Stewardship Program (LTS) it has determined that it is more efficient to group all required reactor 5-Year entries at the same time. The first set of concentrated entries will occur in spring 2015. 105-N/109-N is not required for 5-year entry until 2017. However, the parties agree to move the date for inspection of 105-N/109-N to 2015 and subsequent inspections will occur on 5-year intervals thereafter as required.		
<b>Approvals:</b>		
Rudy Guercia DOE Project Manager	<u>11/18/14</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
<u>N/A</u> EPA Project Manager	<u>                    </u> Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
Rick Bond Ecology Project Manager	<u>11/24/14</u> Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved