

0076893

**Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
February 21, 2008**

Approval: *J. Hedges*
J. Hedges (H0-57)
Ecology IAMIT Representative

Date: 4/17/08

Approval: *M.S. McCormick*
M.S. McCormick (A5-11)
DOE IAMIT Representative

Date: 4/17/08

Approval: *N. Ceto*
N. Ceto (B1-46)
EPA IAMIT Representative

Date: 4/17/08

Minutes Prepared by: *T.W. Noland*
T.W. Noland (H8-12)
Fluor Federal Services, Inc.

Date: 4/17/08

Bilson, B.	FH	H8-20	Post, T.C.	RL	A3-04
Bohnee, G	NPT		Price, J.B.	Ecology	H0-57
Brockman, D.A.	RL	A7-50	Rasmussen, J.E.*	YAH	A5-15
Cameron, C.E.	EPA	B1-46	Russell, R.W.	ORP	H6-60
Ceto, N.*	EPA	B1-46	Skinnarland, E.R.	Ecology	H0-57
Charboneau, B.L.	RL	A6-33	Vance, J.G.	FFS	H8-12
Cimon, S.	ODE		Weil, S.R.*	RL	A5-16
Donnelly, J.W.	WCH	H4-22	Whalen, C.L.*	Ecology	H0-57
Engelmann, R.H.*	FH	H8-12	Williams, J.D.	FH	E6-35
Einan, D.R.	EPA	B1-46	Williamson, B.D.	RL	A4-52
Foley, B.L.	RL	A6-38	Administrative Record		H6-08
Franco, J.R.	RL	A3-04			
Harris, S.	CTUIR		* Attendees		
Hedges, J.A.*	Ecology	H0-57			
Henry, D.	OOE				
Horst, L.	OOE				
Huffman, L.A.*	ORP	H6-60			
Gadbois, L.E.	EPA	B1-46			
Jim, R.	Yakama				
Knox, K.*	KCR				
McCormick, M.S.	RL	A5-11			
Niles, K.	OOE				
Noland, T.W.*	FFS	H8-12			
Piippo, R.E.	FH	H8-12			

RECEIVED
 APR 22 2008
EDMC

**Inter-Agency Management Integration Team (IAMIT)
Meeting Minutes
February 21, 2008**

Approval of Revised CY 2008 Milestone Review and IAMIT Schedule

The revised schedule that was presented was approved.

116-N-1 Dispute

DOE provided a brief background on the issue in dispute regarding 116-N-1. DOE completed an interim action on the crib in 2006, and Ecology approved backfilling the site. DOE stated that the statement in dispute is confusing and needs to be resolved or withdrawn. DOE added that the dispute should focus on identifying the closure criteria and not reclassification of the site. The project managers have not been able to resolve the issue, and it has been extended to the end of March 2008. At the March or April IAMIT, the project managers will bring a resolution that can be accepted or withdrawn or bring the dispute for resolution.



Agenda
February 21, 2008

Inter-Agency Management Integration Team Meeting
Ecology Conference Room 3A/B, 3100 Port of Benton Blvd., Richland

Chairperson: Jane Hedges

11:30 am to 11:40 am

Time	Topic
11:30 a.m.	Approval of Revised CY 2008 Milestone Review and IAMIT Schedule
11:35 a.m.	116-N-1 Dispute
11:40 p.m.	Adjourn Inter-Agency Management Integration Team Meeting

Calendar Year 2008 Hanford Federal Facility Agreement and Consent Order
(Tri-Party Agreement)
Milestone Review and IAMIT Meeting Schedule

The following CY 2008 Tri-Party Agreement meeting schedule has been approved by the U.S. DOE, the U.S. EPA, and Ecology Inter Agency Management Integration Team (IAMIT) representatives. The IAMIT Meetings and the Tri-Party Agreement Milestone Review Meetings are scheduled for the same day.

DATE	MILESTONES	PROJECT AREA	IAMIT CHAIRPERSON
January 17, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-34, 35-09, 83, 91	CP/KBC	M.S. McCormick
February 21, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	J. A. Hedges
March 20, 2008 (Thursday)	M-16, 34, 89, 93, 94	RC/KBC	N. Ceto
April 17, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-35-09, 81, 83, 91, 92	CP/FFTF	M.S. McCormick
May 15, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	ORP Representative
June 19, 2008 (Thursday)	M-16, 34, 89, 93, 94	RC/KBC	N. Ceto
July 17, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-35-09, 81, 83, 91, 92	CP/FFTF	M.S. McCormick
August 21, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	J. A. Hedges
September 18, 2008 (Thursday)	M-16, 34, 89, 93, 94	RC/KBC	N. Ceto
October 16, 2008 (Thursday)	M-13, 15, 16, 20, 24, 26, M-35-09, 81, 83, 91, 92	CP/FFTF	M.S. McCormick
November 20, 2008 (Thursday)	M-42, 45, 47, 50, 51, 61, 62, 90 SST Stabilization Consent Decree	ORP	ORP Representative
December 11, 2008 (Thursday)	M-16, 34, 89, 93, 94	RC/KBC	N. Ceto