


Change Number M-24-08-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date July 24, 2008
Originator K. M. Thompson		Phone (509) 373-0750
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Modify Target Milestone M-024-59-T01 to extend due date for completion of negotiations and revision of M-024 (extension from August 1, 2008 to September 1, 2008)		
Description/Justification of Change <p>Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Target Milestone M-024-59-T01 requires the U. S. Department of Energy (DOE), the State of Washington Department of Ecology (Ecology) and the U. S. Environmental Protection Agency (EPA) (Parties) to modify M-024 by August 1, 2008 to incorporate new well installations needed to maintain a three-year commitment for well installations. The Parties have initiated discussions, in compliance with Interim Milestone M-024-58A, for calendar year 2008. However, due to ongoing negotiations and other priorities, the Parties have not yet completed discussions. Therefore, to allow for successful completion of these discussions this change form extends the target date of M-024-59-T-01 from August 1, 2008 to September 1, 2008.</p> <p>Changes to Interim Milestone M-024-57 are displayed, on page 2 of this change form, by Highlighting to indicate addition of text and by Strikeout to indicate deletion of text.</p>		
Impact of Change No impacts are anticipated by this modification of Tri-Party Agreement Target Milestone M-024-59-T01.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended.		
Approvals  <u>7-30-08</u> <input checked="" type="checkbox"/> Approved _____ Disapproved DOE Date  <u>7/30/08</u> <input checked="" type="checkbox"/> Approved _____ Disapproved EPA Date J. Hedges NW Program Manager Ecology by  <u>7/31/08</u> <input checked="" type="checkbox"/> Approved _____ Disapproved Date		Page 1 of 2

RECEIVED
 AUG 13 2008
EDMC

Modification to Tri-Party Agreement Target Milestone M-024-59-01

M-024-59-T01	CONCLUDE DISCUSSIONS OF WELL COMMITMENTS INITIATED UNDER M-24-058 AND ADD A NEW M-024 INTERIM MILESTONE COMMITMENT FOR DECEMBER 31, 2011 TO INCORPORATE NEW WELL INSTALLATIONS NEEDED TO MAINTAIN A THREE-YEAR ROLLING PRIORITIZED WELL DRILLING SCHEDULE.	08/01/2008 09/01/2008
--------------	--	-------------------------------------