


<b>Change Number</b> M-16-08-08	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	<b>Date</b> January 15, 2009
<b>Originator</b> M. S. French (U. S. Department of Energy, Richland Operations Office [DOE])		<b>Phone</b> (509) 373-9863
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
<b>Change Title</b> Modification of M-016-94 for completing interim remedial actions at the 100-B/C Area.		
<b>Description/Justification of Change</b> Extends completion date for M-016-94 because resources have been shifted to other priority work on the river corridor. Identifies which waste sites require remediation under this milestone.		
		
<b>Impact of Change</b> <ul style="list-style-type: none"> <li>• Adds an additional milestone to restart interim remedial actions in the 100-B/C Area to support completion of M-016-94.</li> <li>• Extend M-016-94 completion date.</li> </ul>		
<b>Affected Documents</b> Hanford Federal Facility Agreement and Consent Order, Appendix D Remedial Design Report/Remedial Action Work Plan for the 100 Area, DOE/RL-96-17, Rev. 5		
<b>Approvals</b>		Page 1 of 2
DOE 	 Date <u>1/14/09</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
EPA 	Date <u>1-14-09</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	
Ecology                      N/A	Date _____ <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	

**Description/Justification of Change (continued):**

**Authorized Changes:**

*Hanford Federal Facility Agreement and Consent Order* Interim Milestones or target dates are modified or created as shown below using ~~strikeout~~ to indicate text deletions and **shading** to indicate text additions:

Milestone Number	Milestone Description	Completion Date
M-016-94A	INITIATE INTERIM REMEDIAL ACTIONS AT THE 100-B-28 WASTE SITE.	03/16/2009
M-016-94	COMPLETE INTERIM REMEDIAL ACTIONS AT 100-B-11, 100-B-14, 100-B-16, 118-B-9, 100-C-9, 600-232, 100-B-18, 100-B-19, 100-B-20, 100-B-21, 100-B-22, 100-B-23, 100-B-24, 100-B-25, 100-B-26, 100-B-27, 100-B-28, 118-C-3:3, 126-B-2, 600-230, 100-B-17, 600-233 100-B/C AREA (NOT COVERED BY M-016-45).	<del>12/31/2009</del> 11/30/2010