






Change Notice for Modifying Approved Documents/ Workplans
In Accordance with the Tri-Party Agreement Action Plan,
Section 9.0, *Documentation and Records*

Change Number	Document Submitted Under Tri-Party Agreement Milestone N/A	Date:	
TPA-CN-2-253		01/13/09	
Document Number and Title: DOE/RL-2007-31 Rev 0, <i>Remedial Investigation/Feasibility Study Work Plan for the 200-PO-1 Operable Unit</i>		Date Document Last Issued: January 2008	
Originator: B. L. Charboneau		Phone: 373-6137	
Description of Change: Revise Remedial Investigation/Feasibility Study (RI/FS) Work Plan Schedule (Figure 7-1) to remove RI Phase II activities and delete Work Plan tasks scheduled to occur after 9/30/08. This change is needed to support an accelerated Record of Decision (ROD) regulatory path forward that will utilize existing RFI/CMS documentation and will provide recent RI Phase I investigation results to be included in an expedited combined RI/FS document.			
<p><u>Briant Charboneau</u> and <u>John Price</u> agree that the proposed change modifies an approved DOE Lead Regulatory Agency</p> <p>workplan/document and will be processed in accordance with the Tri-Party Agreement Action Plan, Section 9.0, <i>Documentation and Records</i>, and not Chapter 12.0, <i>Changes to the Agreement</i>.</p> <p>Revisions to the 200-PO-1 Operable Unit Work Plan required to support this notice will be submitted no later than 30 days of agreement.</p>			
			
Justification and Impacts of Change:			
<p>US DOE previously submitted to Ecology a RCRA Corrective Measure Study for the 200-PO-1 OU, DOE/RL-96-66. The Revision 0 of DOE/RL-2007-31, <i>Remedial Investigation/Feasibility Study Work Plan for the 200-PO-1 Operable Unit</i>, Characterization Sampling and Analysis Plan and the RI/FS Work Plan Schedule (Attachment 3A) were approved in February 2008. The RI Phase I remedial field investigations were conducted in accordance with the Work Plan schedule.</p> <p>Recent discussions between the parties indicated that there is adequate remedial investigation data for US DOE to develop and propose effective remedial alternatives. If supplemental investigation efforts are needed, it will be conducted through the post-ROD decision change process as provided for in EPA Guidance (OSWER 9200.1-23P July 1999).</p> <p>The 200-PO-1 OU ROD approach will include the preparation of a combined RI/FS document that will rely on the existing 200-PO-1 OU RFI/CMS decision documentation and incorporate updated maps, figures, monitoring information, and recent 200-PO-1 OU RI Phase I investigation results. The combined RI/FS documentation will provide the data required to support the 200-PO-1 OU Proposed Plan and ROD process. Groundwater monitoring under DOE/RL-2007-31 will continue until superseded by groundwater monitoring specified in an approved Remedial Action Work Plan.</p>			
Approvals:			
 RL Project Manager	<u>1-15-09</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
 WA State Department of Ecology	<u>1-15-2009</u> Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved