

Meeting Minutes Transmittal

Liquid Waste and Fuel Storage  
Project Managers Meeting  
825 Jadwin/Room 340  
Richland, Washington  
August 27, 2009


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

  
Project Manager Representative, Ecology

Date: 24 Sept. 2009

\_\_\_\_\_  
Project Manager Representative, RL

Date: \_\_\_\_\_

  
Project Manager Representative, CHPRC

Date: 9.24.09

LWFS Administrative Record	H6-08
FW Bond	H0-57
HC Boynton	S5-31
MS. Collins	A6-38
LL Fritz	T4-53
SK Moy	A6-38

**RECEIVED**  
OCT 08 2009  
EDMC

LIQUID WASTE AND FUEL STORAGE  
 Project Managers Meeting Minutes  
 825 Jadwin/Room 340/700 Area  
 Richland, Washington

August 27, 2009

I. Approval of July 23, 2009 Liquid Waste and Fuels Storage Project Manger Meeting Minutes (Ecology/DOE-RL/CHPRC).

A. The PMM minutes were approved.

II. Operational Status

A.

LERF Basin Liquid Level, Inventory and Waste Received			
	Basin 42	Basin 43	Basin 44
Basin Liquid Level and Inventory (as of 8/02/09)	18.3 ft. and 5.7 Mgal	15.8 ft and 4.5 Mgal	18.9 ft and 5.9 Mgal
GW received through pipelines (8/02/09 flow)		57 gpm from TX/TY and UP-1 GW wells	
GW received in 31 tanker shipments during July			~15,500 gallons*
MWBT leachate received in 2 tanker shipments during July			~14,000 gallons*
FFTF wastewater received in 3 tanker shipments during July			~9,000 gallons*
Tanker Hydro test wastewater in 2 tanker shipments during July			~13,000 gallons*

Notes: Estimated volume determined by multiplying the number of tankers received by a previously established tanker volume value that varies by tanker type.

Effluent Treatment Facility - treated Basin 43 wastewater (~3.8 Mgal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at ~35 gpm (based on 8/02/09 24-hour total flow)
300 Area Treated Effluent Disposal Facility - received wastewater at 70 gpm average flow
340 Complex - Nothing to report.

III. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to status.

IV. New Agreements and Commitments

A. There were no new agreements or commitments.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)

A. ETF/LERF Dangerous Waste Permit Status

Kathy Conaway (Ecology) stated that she will transmit her comments on the draft groundwater monitoring plan to RL/CHPRC tomorrow. Ms. Conaway indicated that she does not anticipate more than three LERF permit conditions. Ecology's hydrogeologist support for LERF groundwater has some comments on the groundwater monitoring plan, and Ecology and RL plan to meet next week to resolve those comments. Lori Fritz (CHPRC) asked about a time frame for Ecology transmittal of the draft permit, and Ms. Conaway estimated transmittal by the end of September 2009. Tony Miskho (CHPRC) inquired about incorporation of the loadout tank information into the permit. Ms. Conaway stated that she has not revised any of the addendums except for the groundwater monitoring plan, and she suggested that CHPRC proceed with adding the information into Addendum C (process). Ms. Conaway agreed to send RL/CHPRC her current copy of Addendums C and I (inspection) to assist in expediting the permit revision process.

Ms. Conaway inquired about the content of the 9,000 gallons of FFTF wastewater that was taken to Basin 44. Monica Kimball (CHPRC) stated that it was essentially clean wastewater from cleaning out the last of the pipes at FFTF.

B. 310/340 Status

Ms. Kimball reported that shut-down of the 310 facility and turnover to WCH is anticipated to be around the end of November 2009. Ms. Fritz reported that EPA completed its inspection of the outfall at 310 TEDF and the 100 Area that are covered under the NPDES permit, and there were no findings. The inspection was conducted on the new 300 Area permit. EPA will follow up in November to verify that RL/CHPRC have completed items required by the new permit. EPA is working with RL/CHPRC on the one permit condition that RL/CHPRC appealed that is associated with the 310 outfall.

C. ST4502 Permit Status

There was no change in status.

D. ST4500 Permit Status

Ms. Conaway stated that she received the letter regarding the nitrate limit under ST4500. Ms. Conaway will notify Ms. Fritz when a decision has been made regarding the path forward for the ST4500 permit renewal.

VI. Approved Changes Signed off in Accordance with TPA Section 12.2

A. There were no changes identified.

VII. General Discussion

A. There were no topics for general discussion.

VIII. Actions

Description	Status	Date
Finalize LERF Permit Conditions	Ecology transmitted the RCR and closure addendum to Permittees for review	7/24/08
	Permittees will provide comments upon receipt of the statement of basis and permit conditions from Ecology	9/25/08
	Permittees will provide Ecology with groundwater monitoring information	1/22/09
	Permittees will provide the groundwater monitoring summary report to Ecology in April	3/26/09
	Permittees will provide the groundwater monitoring summary report to Ecology by May 15	4/23/09
	Permittees will send a draft groundwater monitoring evaluation report to RL by 6/3/09. Note correction to this action from 4/23/09: groundwater monitoring evaluation report.	5/28/09
	Permittees sent a draft groundwater monitoring evaluation report to Ecology in June 2009. The groundwater monitoring evaluation report is now referred to as the characterization report	6/25/09
	Ecology will provide RL/CHPRC draft permit conditions. No date was set for submittal.	6/25/09
	Ecology will provide RL/CHPRC the draft groundwater monitoring plan and draft permit conditions. No date was set for submittal	7/23/09
	Ecology will provide RL/CHPRC the draft groundwater monitoring plan and draft permit conditions by the end of September 2009	8/27/09
RL/CHPRC will provide the loadout tank information to Ecology after review of the groundwater monitoring plan	Pending	7/23/09
	Ecology will transmit its current version of Addendums C (process) and I (inspection). CHPRC will begin revision of Addendums C and I. CHPRC will incorporate the loadout tank information into Addendum C.	8/27/09

IX. Documents for submittal to the Administrative Record

- A. The RL letter requesting ST4500 modification was noted (09-AMCP-0194, dated August 14, 2009).

X. Next Project Managers Meeting - 9:30 a.m. on September 24, 2009.

**LIQUID WASTE AND FUELS STORAGE (LWFS)  
PROJECT MANAGERS MEETING  
825 Jadwin/Room 340  
Richland, Washington  
August 27, 2009  
9:30 a.m. to 10:00 a.m.  
Agenda**

I. Approval of July 23, 2009 Liquid Waste and Fuels Storage PMM Minutes (Ecology/DOE-RL/CHPRC)

II. Operational Status

LERF Basin Liquid Level, Inventory and Waste Received			
	Basin 42	Basin 43	Basin 44
Basin Liquid Level and Inventory (as of 8/02/09)	18.3 ft. and 5.7 Mgal	15.8 ft and 4.5 Mgal	18.9 ft and 5.9 Mgal
GW received through pipelines (8/02/09 flow)		57 gpm from TX/TY and UP-1 GW wells	
GW received in 31 tanker shipments during July			~15,500 gallons*
MWBT leachate received in 2 tanker shipments during July			~14,000 gallons*
FFTF wastewater received in 3 tanker shipments during July			~9,000 gallons*
Tanker Hydro test wastewater in 2 tanker shipments during July			~13,000 gallons*

\* Estimated volume was determined by multiplying the number of tankers received by a previously established tanker volume that varies by tanker type

Effluent Treatment Facility - treated Basin 43 wastewater (~3.8 Mgal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at ~35 gpm (based on 8/02/09 24-hour total flow)
300 Area Treated Effluent Disposal Facility - received wastewater at 70 gpm average flow
340 Complex - Nothing to report.

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)

- A. ETF/LERF Dangerous Waste Permit Status
- B. 310/340 Status
- C. ST4502 Permit Status
- D. ST4500 Permit Status

VI. Approved Changes signed off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions

Description	Status	Date
Finalize LERF Permit Conditions	Ecology transmitted the RCR and closure addendum to permittees for review	7/24/08
	Permittees will provide comments upon receipt of the statement of basis and permit conditions from Ecology	9/25/08
	Permittees will provide Ecology with groundwater monitoring information	1/22/09
	Permittees will provide the groundwater monitoring summary report to Ecology in April	3/26/09
	Permittees will provide the groundwater monitoring summary report to Ecology by May 15	4/23/09
	Permittees will send a draft groundwater monitoring evaluation report to RL by 6/3/09. Note correction to this action from 4/23/09: groundwater monitoring <u>evaluation</u> report.	5/28/09
	Permittees sent a draft groundwater monitoring <u>plan</u> to Ecology in June 2009.	6/25/09
	Ecology will provide RL/CHPRC draft permit conditions. No date was set for submittal	6/25/09
	Ecology will provide RL/CHPRC the draft groundwater monitoring plan and draft permit conditions. No date was set for submittal	7/23/09
RL/CHPRC will provide the loadout tank information to Ecology after review of the groundwater monitoring plan	Pending	7/23/09

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting - 9:30 a.m. September 24, 2009

**LIQUID WASTE AND FUEL STORAGE  
PROJECT MANAGERS MEETING  
825 Jadwin/Room 340  
Richland, Washington  
August 27, 2009**

**Attendance List**

Name	Organization	Phone Number
Kathy Cloze	CHPRC	376-2377
Kathy Knox	Knox Court Reporting	946-5535
Brian Dixon	CHPRC	376-7053
HC Boynton	CHPRC	372-0478
Joel Williams On	CHPRC	376-4782
Tony Mischler	CHPRC	6-7313
R Papa Kelleh	DOE-RL	373-9626
Rick Bond	Ecology	372-7885
Kathy Conaway	Ecology	372-7890
Lou Fritze	CHPRC	373-0350
San Moy	DOE-RL	376-8772
Monica Kemble (per phone)	CHPRC	