

Meeting Minutes – Approval

M-026 LDR Report Project Manager Meeting Minutes
 at
 Federal Building/Room 340
 Richland, Washington
 Meeting Held October 22, 2009
 11:30am to 12:00 noon

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting. Signatures denote concurrence with content only and do not imply agreement or commitments.


 _____ Date: 9 Dec 09
 Mike Collins, Project Manager, DOE-RL


 _____ Date: DEC 8, 2009
 Ron Koll, Project Manager, DOE-ORP


 _____ Date: Jan 4 2010
 Deborah Singleton, Project Manager, Washington State Department of Ecology

Contractor Concurrence


 _____ Date: 1/28/2010
 Chris Wollam, LDR Report Coordinator, MSA

Purpose: Discuss LDR Report related topics
 The attached minutes are comprised of the following:
 Attachment 1 - Meeting Agenda / Minutes
 Attachment 2 - Attendance List
 Attachment 3 - Actions and Workshop Items

RECEIVED
 FEB 09 2010
 EDMC

Attachment 1
M-026 LDR Report Project Manager Meeting
at
Federal Building/Room 340
Richland, Washington
Meeting Held October 22, 2009
11:30am to 12:00 noon

Meeting Agenda

1. Last meeting minutes (August 27, 2009):
Approved as submitted
2. Hot topics
 - Status of 2009 Full LDR Report:
 - i. Tested LDR Database 7.0
 - ii. Started preparing draft
 - Status of Macro-encapsulation Lead (Pb) LDR DET:
 - i. Draft DET application in progress
 - ii. DOE determining if other Streams (beyond Rad Pb) are appropriate
NOTE: Action for all- Are there other waste streams to include in the DET?
Provide response to DOE LDR PM and to working Group.
 - Status of Site-Specific Macro-encapsulation (Ba) LDR Variance .
 - i. Responsiveness Summary Posted
 - ii. SARP approval delayed
 - iii. Treatment starts Spring 2010
 - Other – Michelle Mandis stated that all contractors need to review the WCH solution to disposing of their Draeger Tubes®. Are there other applications on site? This could/would promote consistency of processes at Hanford.
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers and updates of ongoing assessments
 - 241-CX Tank System (CHPRC) – Complete. (attached)
4. Discuss path forward for the following locations.
 - IMUSTs not associated with a building (CHPRC)
Need to verify and/or update the listing for the CY 2009 LDR Report. Michelle will send out the existing spread sheet for review and update.
 - 224-B (CHPRC)
 - 242-B/BL (CHPRC)
 - 270-W (CHPRC)
Need to review & verify the demolition & remediation schedule for the above three facilities
5. Action Item Status (See Attachment)
6. Next meeting (date and time): Tentative: December 10, 2009; Time and Location:TBD

Attachment 2

**M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building/Room 340
Richland, Washington
Meeting Held October 22, 2009
11:30am to 12:00 noon**

Attendance List

<u>Name</u>	<u>Organization</u>
M. Collins	DOE-RL
R. Koll	DOE-ORP
M. Mandis	Ecology
C. Wollam	MSA

Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building/Room 340
Richland, Washington
Meeting Held October 22, 2009
11:30am to 12:00 noon

Actions and Workshop Items

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
1	CHPRC, Ecology	Finalize 241-CX Tank System Assessment	9/25/09
2	C. Wollam	Issue final 2008 LDR Report	8/28/09
3	C. Wollam	Draft and Distribute 8/27 Meeting Minutes	09/17/09
4	C. Wollam	Draft and Distribute 10/22 Meeting Minutes	
5	M. Mandis	Distribute IMUST spreadsheet to LDR PMM working group	
6	Contractors	Provide candidate streams for Macro-encapsulation DET to DOE PM and Working Group. Due: TBD	
7	Contractors	Review WCH method for Draeger Tube® disposal; Can other contractors use the same method? If not, why not? Due: TBD	

Electronic Distribution:

J. Ayres	Ecology
L. Bostic	BNI
A. E. Carvo	WRPS
K.R. Christensen	WCH
M. Collins	DOE-RL
R. T. Hynes	WCH
R.J. Koll	DOE-ORP
M. Mandis	Ecology
D. McDonald	Ecology
A. G. Miskho	CHPRC
M. G. Peloquin	WCH
L. D. Romine	DOE-RL
D. Singleton	Ecology
E. R. Skinnerland	Ecology
S. A. Szendre	Ecology
H. T. Tilden	PNNL
E. VanMason	Ecology
B. D. Williamson	DOE-RL
C. Wollam	FH
^ADMINISTRATIVE RECORD: M-026 LDR Report	
^Correspondence Control- PHMC	
^Environmental Portal	