

Meeting Minutes Transmittal

WESF
Project Managers Meeting
825 Jadwin/Room 340
Richland, Washington
February 25, 2010

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.


Project Manager Representative, Ecology Date: 4-29-10


Project Manager Representative, RL Date: 4-29-10


Project Manager Representative, CHPRC Date: 4/24/10

- WESF Administrative Record H6-08
- FW Bond H0-57
- KA Conaway H0-57
- DL Flyckt T4-10
- MR Kembel S5-31
- SK Moy A6-38
- FM Simmons H8-45

RECEIVED
JUN 17 2010
EDMC

WESF PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 340/700 Area
Hanford, Washington

February 25, 2010

- I. Approval of January 28, 2010 WESF Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC)
 - A. The PMM meeting minutes were approved.

- II. Administrative Issues
 - A. There were no administrative issues to discuss.

- III. Project Specific Issues
 - A. Harlan Boynton (CHPRC) reported there was no change in operational status. Preparations are underway to restart the roof replacement.
 - B. Kathy Conaway (Ecology) reported that an internal meeting was held to discuss the Part 1's and Part 2's. Ms. Conaway is reviewing the comments associated with possible duplicative permit conditions, the RCRs, and the current Part 1's and 2's. Ms. Conaway indicated that her review should be completed by next week and all the permit pieces will be pulled together, representing the standard for CWC, WRAP, T Plant and LLBG, with the exception of a unique situation in one of the units.

- IV. New Topics
 - A. There were no new topics for discussion.

- V. New Action Items
 - A. There were no new action items generated.

- VI. Documents for Submittal to the Administrative Record
 - A. There were no documents identified.

- VII. Next Project Managers Meeting
 - A. The parties agreed to cancel the March PMM, and the next meeting was scheduled for April 22, 2010.

WESF PROJECT MEETING

825 Jadwin/Room 340

Hanford, Washington

February 25, 2010

10:00 a.m. to 10:15 a.m.

Agenda

- I. Approval of January 28, 2010 WESF Project Meeting Minutes
(Ecology/DOE-RL/CHPRC)
- II. Administrative Issues
- III. Project Specific Issues
- IV. New Topics
- V. New Action Items
- VI. Documents for Submittal to the Administrative Record
- VII. Next Project Managers Meeting

**WESF
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington**

February 25, 2010

Attendance List

Name	Organization	Phone Number
Brian Dixon	CHPRC-EP	376-7053
Kathy Knox	KNOX Reporting	946-5535
HC Boynton	CHPRC/WFS	372-0478
Joe Whitt	CHPRC-EP	376-4782
Tom Williams	IDE	376-8981
Michael Collins	IDE	376-6536
Tom Miskim	CHPRC	376-1313
Rick Bond	Ecology	372-7885
Bob Moberg	WFS	376-1111
Kathy Conaway	Ecology	372-7890
Julie Atwood	MVEC WIFM	205-7453
Don Fyck	CHPRC	372-3112
PAUL W. MARTIN	CHPRC	376-6600
Dave Black	CHPRC	376-0740
LINDA Petersen	CHPRC	373-4200