

Control Number: NPL-140	NPL Agreement/Change Control Form	Date Submitted: 9/11/08
	<input checked="" type="checkbox"/> Change <input type="checkbox"/> Agreement <input type="checkbox"/> Information	Date Approved: 9/11/08
Operable Unit(s): 300 Area Removal Action		

Document Number/Title: <i>Action Memorandum #3 for the 300 Area</i>	Date Document Last Issued: December 17, 2007
--	---

Originator: Megan Proctor	Phone: 372-9930
---------------------------	-----------------

Summary Discussion:
Action Memorandum #3 for the 300 Area documents the non-time-critical removal action for approximately 110 facilities located in the southern portion of the 300 Area on the Hanford Site. One of the expectations outlined in the action memorandum is that facilities found to be free of CERCLA hazardous constituents will be excluded from the CERCLA removal action, and will be addressed under DOE authority. The facilities listed below are currently included in the 110 facilities to be addressed under Action Memorandum #3:

337 – Technical Management Center
337 B – High-bay and Service Wing


The 337 Building is free of CERCLA hazardous constituents and therefore should be addressed under DOE authority.

The 337B Building is free of CERCLA hazardous constituents; excluding an asbestos-lined tank that sits roughly 60 feet below grade at the lowest point. Asbestos abatement and tank removal would pose enormous risk to worker safety and could possibly impact a culturally sensitive area. The above-grade portion of 337B will be explosively demolished. The asbestos-lined tank will be maintained in a safe configuration and will be addressed under a future CERCLA decision document (e.g., new action memorandum or new Record of Decision). If the tank remains in place any necessary provisions (i.e., institutional controls) will be detailed in the appropriate CERCLA documentation.

Justification and Impact of Change:
Approval of this change designates exclusion of the 337 Building and the above-grade portion of the 337B Building from the non-time-critical removal action described in *Action Memorandum #3 for the 300 Area*.

Removal activities performed to date have been performed in accordance with the Removal Action Work Plan for the 300 Area (DOE/RL-2004-77). Upon approval of this agreement, all further removal activities for the facilities listed above, with the exception of the below-grade portion of 337B, will be performed under DOE authority.

DOE Project Manager: 	Date: 9/10/08
--	---------------

EPA Project Manager: 	Date: 9/10/08
--	---------------

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement Section 9.3

RECEIVED
AUG 12 2010

EDMC

300.FF.2