

Change Number M-15-10-03	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date August 31, 2010
---	---	------------------------------------

Originator U.S. Department of Energy	Phone
--	--------------

Class of Change

I - Signatories
 II - Executive Manager
 III - Project Manager

Change Title


Extension to Hanford Federal Facility Agreement Milestones M-015-44C, M-015-51 and M-015-83 in order to complete the public involvement process.

Description/Justification of Change

On March 29, 2010 the U.S. Department of Energy, the U.S. Environmental Protection Agency and the State of Washington Department of Ecology (Parties) concluded negotiations and initial Public Involvement activities on a set of changes to the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) modifying and enhancing the cleanup activities on the Central Plateau of the Hanford Site. These changes underwent a 60 day Public Comment period from May 3, 2010 to June 30, 2010. The Parties are considering the resulting Stakeholder comments and values. Milestone adjustments are now necessary to allow time to complete the comment-response process and to support the intended focus on a more comprehensive geographic based cleanup. This change form will modify existing milestones as displayed on page 2 of 2.

Impact of Change


No impact is anticipated.



Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended.

Approvals

 _____ DOE	8/30/2010 X Date _____ Approved _____ Disapproved _____	Page 1 of 2
 _____ EPA	8/31/10 ✓ Date _____ Approved _____ Disapproved _____	
 _____ Ecology	8/31/10 ✓ Date _____ Approved _____ Disapproved _____	

Modifications to Tri-Party Agreement milestones are denoted as ~~strikeout~~ to indicate deletion of text and double underline to indicate addition of text.

M-015-44C	SUBMIT 200-MW-1 OU PROPOSED PLAN TO EPA.	02/28/2011 <u>06/30/2011</u>
M-015-51	SUBMIT A REVISED FEASIBILITY STUDY REPORT AND PROPOSED PLAN FOR THE 200 BC CRIBS AND TRENCHES FOR THE NEW OU 200-BC-1 TO EPA, THAT WILL INCLUDE THE RESULTS OF THE TREATABILITY TESTS FOR 200 BC CRIBS AND TRENCHES.	09/30/2010 <u>06/30/2011</u>
M-015-83	SUBMIT A PROPOSED PLAN FOR 200-UW-1	6/30/2010 <u>06/30/2011</u>