

Meeting Minutes Transmittal

**Liquid Waste and Fuel Storage
Project Managers Meeting
825 Jadwin/Room 540S
Richland, Washington
September 23, 2010**


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

Fredrick J Bond Date: 10-21-10
Project Manager Representative, Ecology

Joanne Norton Date: 10/21/2010
Project Manager Representative, RL

Anthony A. Mord Date: 10/21/10
Project Manager Representative, CHPRC

LWFS Administrative Record	H6-08
FW Bond	H0-57
HC Boynton	S5-31
KA Conaway	H0-57
DL Flyckt	T4-10
MR Kembel	S5-31
SK Moy	A6-38



LIQUID WASTE AND FUEL STORAGE
 Project Managers Meeting Minutes
 825 Jadwin/Room 540S/700 Area
 Richland, Washington

September 23, 2010

- I. Approval of August 26, 2010 Liquid Waste and Fuels Storage Project Manager Meeting Minutes (Ecology/DOE-RL/CHPRC).
 - A. The PMM minutes were approved.

II. Operational Status

LERF Basin Liquid Level, Inventory and Waste Received August 2010			
	Basin 42	Basin 43	Basin 44
Basin Liquid Level and Inventory (as of 08/31/2010)	19.0 ft. and 6.03 Mgal	19.1 ft and 6.08 Mgal	17.1 ft and 5.12 Mgal
Received 2 tanker shipments from AdvanceMed during August		~600 gallons*	
Received 26 tanker shipments from GW during August		~13,000 gallons*	
Received 4 tanker shipments of MWBT leachate during August.		~28,000 gallons*	

Notes: Estimated volume was determined by multiplying the number of tankers received by a previously established tanker volume value that varies by tanker type.

Effluent Treatment Facility - Treated Basin 44 (August batches 33 & 34) wastewater total (~1,138,429 gal)
200 Area Treated Effluent Disposal Facility - receiving wastewater at ~2,788 gpm (based on TEDF Flow Summary Datasheet)
300 Area Treated Effluent Disposal Facility - discontinued operations
340 Complex - Nothing to report.

- III. Status of Previous Agreements and Commitments
 - A. There were no previous agreements or commitments to status.
- IV. New Agreements and Commitments
 - A. There were no new agreements or commitments to status.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)

A. ETF/LERF Dangerous Waste Permit Status

Tony Miskho (CHPRC) stated that RL/CHPRC received about half of the permit files from Ecology, and a final check is being done on those files. When CHPRC has completed its review of the files, they will be sent to Suzette Thompson (MSA). Ms. Thompson will review the files to ensure all the previous permit modifications have been incorporated. Mr. Miskho stated that the plan is to wait until all the permit files have been received from Ecology and reviewed before e-mailing the files back to Ecology. Ms. Thompson has indicated that Share Point is not working very well, so RL/CHPRC and MSA are using e-mail to transmit the files. Rick Bond (Ecology) stated that Kathy Conaway (Ecology) was in the process of sending him the permit files, but she was at T Plant all day yesterday for an inspection. Mr. Bond is anticipating that he will receive the remaining files by tomorrow.

Mr. Miskho stated that one of the files Ecology sent over was the groundwater plan (Addendum D), and CHPRC is comparing that file to the version it has, which will be transmitted for the Class 3 permit modification to the current permit. Mr. Bond noted that the only change to the groundwater plan would be the permit condition for the new well. Mr. Miskho and Mr. Bond both indicated that they have not received the permit conditions.

B. 310/340 Status

Mike Collins (RL) stated that the 340 facility is anticipated for transfer to Washington Closure Hanford (WCH) by the end of October 2010. The 310 facility has discontinued operations.

C. ST4502 Permit Status

Mr. Bond stated that Ecology is working with CHPRC on renewal for the ST4502 and the ST4500 permits. Mr. Bond estimated that the permits should be available for review in the next two months.

D. ST4500 Permit Status

See ST4502 status above.

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

A. There were no approved changes identified.

VII. General Discussion

A. A brief discussion was held regarding Ecology's standard permit formatting approach for the LERF permit, which moves more of the information in the addendums into the permit conditions.

VIII. Actions

Unit	Description of Action	Status	Target Date
ETF/LERF	Ecology will provide RL a full ETF/LERF permit renewal package for a final check.	Pending	September 23, 2010
		RL/CHPRC received 5 of the 12 files from Ecology	September 24, 2010

IX. Documents for Submittal to the Administrative Record

A. There were no documents identified.

Letter, K. Conaway, Ecology, to M. R. Kembel, CHPRC, "Ecology Approval of the Soil and Groundwater Remediation Project Deep Vadose Zone Treatment Condensate Characterization Evaluation Under State Waste Discharge Permit ST4500," CHPRC-1000440, dated August 13, 2010, has been submitted to the AR.

X. Next Project Managers Meeting

A. The next PMM was scheduled for October 21 at 9:30 a.m.

**LIQUID WASTE AND FUEL STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
September 23, 2010**

9:30 a.m. to 10 a.m.

Agenda

- I. Approval August 26, 2010 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. ETF/LERF Dangerous Waste Permit Status
 - B. 310/340 Status
 - C. ST4502 Permit Status
 - D. ST4500 Permit Status
- VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
- VII. General Discussion
- VIII. Actions

ETF/LERF	Ecology will provide RL a full ETF/LERF permit renewal package for a final check.	Pending	September 23, 2010
----------	---	---------	--------------------

- IX. Documents for Submittal to the Administrative Records
- X. Next Project Managers Meeting

LERF Basin Liquid Level, Inventory and Waste Received			
	Basin 42	Basin 43	Basin 44
Basin Liquid Level and Inventory (as of 08/31/2010)	19.0 ft. and 6.03 Mgal	19.1 ft and 6.08 Mgal	17.1 ft and 5.12 Mgal
Received 2 tanker shipments from AdvanceMed during August		~600 gallons *	
Received 26 tanker shipments from GW during August		~13,000 gallons *	
Received 4 tanker shipment of MWBT Lechate during August		~28,000 gallons *	

* Estimated volume was determined by multiplying the number of tankers received by a previously established tanker volume that varies by tanker type

Effluent Treatment Facility – Treated Basin 44 (August batches 33 & 34) wastewater total (~1,138,429 gal)
200 Area Treated Effluent Disposal Facility – receiving wastewater at ~2788 gpm (based on TEDF Flow Summary Datasheet)
300 Area Treated Effluent Disposal Facility –discontinued operations
340 Complex – Nothing to report.

