

Meeting Minutes Transmittal

**Purgewater
Project Managers Meeting
825 Jadwin/Room 540S
Richland, Washington
September 23, 2010**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

Frederick V. Bond

Project Manager Representative, Ecology

Date: 10/21/10

RD Hildebrand

Project Manager Representative, RL

Date: 10/21/10

RD Hildebrand

Project Manager Representative, CHPRC

Date: 10/21/10

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
FW Bond	H0-57
RW Oldham	R3-60
JA Winterhalder	R3-60



PURGEWATER PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 540S/700 Area
Richland, Washington

September 23, 2010

- I. Approval of August 26, 2010 Purgewater Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC).
 - A. The PMM minutes were approved.

- II. Operational Status
 - A. Rick Oldham (CHPRC) provided a status on the Modutanks through August 2010. At Unit No. 1, operations is looking at the liquid underneath the old cover that had a split. The plan is to pump the liquid out, filter it, and then send it over to ETF if it is clear enough. Otherwise it will be moved back on top of the sediment mound. Doug Hildebrand (RL) asked for clarification regarding the 55,104 gallons that were received by the modutanks. Mr. Oldham stated that all of the purgewater generated is being sent to Units 2 & 3, and nothing is being added to Unit 1. There are about two inches of water in Unit 1 in the northwest corner. Due to heavy rains last week, some progress was lost, but the liquid is evaporating quickly.

- III. Status of Previous Agreements and Commitments
 - A. There were no previous agreements or commitments to status.

- IV. New Agreements and Commitments
 - A. There were no new agreements or commitments to status.

- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. Mr. Hildebrand stated that the sampling and analysis plan (SAP) for sampling of the sediment in Unit 1 is in RL concurrence. Formal transmittal of the SAP to the Administrative Record, with Ecology and RL signatures, is expected by next Tuesday, September 28, 2010. Mr. Hildebrand stated that he received an update today that the sampling results are on track to be delivered by the end of next week (September 30, 2010). Once the analysis is received and evaluated, a waste profile will be developed and sent to ERDF for approval to accept the sediment. Absorbents will be used in Unit 1 to remove any remaining liquid before sampling and moving the sediment.

- VI. Approved Changes Signed Off in Accordance with TPA Section 12.3
 - A. There were no approved changes.

- VII. General Discussions
 - A. There were no topics for general discussion.

- VIII. Actions
 - A. There were no actions to status.

- IX. Documents for Submittal to the Administrative Record
 - A. The SAP for Unit 1 was identified.

- X. Next Project Managers Meeting
 - A. The next PMM was scheduled for October 21, 2010 at 9:00 a.m.

PURGEWATER PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
September 23, 2010

9:00 a.m. to 9:30 a.m.

Agenda

- I. Approval of August 26, 2010 Purgewater Project Meeting Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
- VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
- VII. General Discussion
- VIII. Actions
- IX. Documents for Submittal to the Administrative Record
- X. Next Project Managers Meeting

PURGE WATER MONTHLY REPORT 2010

	MONTH ENDING	
Purge Water Generated	Gallons	kg's
JAN ETF	14,764.0000	55,832.4755
JAN MODUTANKS	0.0000	0.0000
FEB ETF	20,592.0000	77,872.0086
FEB MODUTANKS	503.0000	2,004.2815
MAR ETF	221,208.0000	836,534.1531
MAR MODUTANKS	5,561.0000	21,029.8291
APR ETF	80,959.0000	306,159.6710
APR MODUTANKS	15,265.0000	57,727.0887
MAY ETF	20,434.0000	75,470.6525
MAY MODUTANKS	5,061.0000	19,138.9775
JUNE ETF	52,516.0000	198,597.8246
JUNE MODUTANKS	17,720.0000	67,011.0719
JULY ETF	33,150.0000	125,362.1351
JULY MODUTANKS	5,049.0000	19,093.6175
AUGUST ETF	24,133.0000	91,262.8780
AUGUST MODUTANKS	55,104.0000	208,384.7690
SEPTEMBER ETF		
SEPTEMBER MODUTANKS		
OCTOBER ETF		
OCTOBER MODUTANKS		
NOVEMBER ETF		
NOVEMBER MODUTANKS		
DECEMBER ETF		
DECEMBER MODUTANKS		
2010 GRAND TOTAL TO DATE	572,019.0000	2,161,481.4336
2010 GRAND TOTAL TO DATE FOR MODUTANKS	104,263.0000	394,389.6352
2010 GRAND TOTAL TO DATE FOR ETF	467,756.0000	1,767,091.7984

