

Meeting Minutes Transmittal

Purgewater
Project Managers Meeting
825 Jadwin/Room 540S
Richland, Washington
October 21, 2010


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with the content only and are not intended to imply agreement to any commitments.

Frederick A. Bond Date: 12/9/10
Project Manager Representative, Ecology

R. Oldham Date: 12-15-10
Project Manager Representative, RL

B. Hildebrand Date: 12/9/10
Project Manager Representative, CHPRC

Purgewater Administrative Record	H6-08
RD Hildebrand	A6-38
FW Bond	H0-57
RW Oldham	R3-60
JA Winterhalder	R3-60



PURGEWATER PROJECT MANAGERS MEETING MINUTES
825 Jadwin/Room 590A/700 Area
Richland, Washington

October 21, 2010

- I. Approval of September 23, 2010 Purgewater Project Managers Meeting Minutes (Ecology/DOE-RL/CHPRC).
 - A. The PMM minutes were approved.
- II. Operational Status
 - A. Brian Dixon (CHPRC) provided the operational report in behalf of Rick Oldham (CHPRC). Nothing was discharged to the Unit 1. A little water is left in Unit 1 but sunny days are reducing the amount of absorbent necessary to solidify the sediment. A memorandum of understanding has been worked out within CHPRC to have the D&D organization complete the demolition. The analytical results were received about two weeks ago, and a waste profile was developed. The profile has been sent to ERDF for review and approval. A final profile is expected by the middle of November.
- III. Status of Previous Agreements and Commitments
 - A. There were no previous agreements or commitments to status.
- IV. New Agreements and Commitments
 - A. There were no new agreements or commitments to status.
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
 - A. (See item II above for additional information about schedules and ongoing activities.) Rick Bond (Ecology) inquired about the schedule and was informed that everything is moving along and that they are ready to remove the sediment as soon as the profile is approved. Brian Dixon (CHPRC) agreed to provide Mr. Bond with additional schedule details (as currently planned) and to keep him informed about when significant field activities such as sediment removal or demolition will be conducted.
- VI. Approved Changes Signed Off in Accordance with TPA Section 12.3
 - A. There were no approved changes.
- VII. General Discussions
 - A. Doug Hildebrand (RL) provided additional information and noted that the closure is on schedule.
- VIII. Actions
 - A. There were no actions to status.
- IX. Documents for Submittal to the Administrative Record
 - A. No documents for submittal to the AR.
- X. Next Project Managers Meeting
 - A. The next PMM was scheduled for December 9, 2010 at 9:00 a.m.

PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
October 21, 2010

9:00 a.m. to 9:30 a.m.

Agenda

- I. Approval of September 23, 2010 Purgewater Project Meeting Minutes (Ecology/DOE-RL/CHPRC)
- II. Operational Status
- III. Status of Previous Agreements and Commitments
- IV. New Agreements and Commitments
- V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
- VI. Approved Changes Signed Off in Accordance with TPA Section 12.2
- VII. General Discussion
- VIII. Actions
- IX. Documents for Submittal to the Administrative Record
- X. Next Project Managers Meeting

PURGE WATER MONTHLY REPORT 2010

Purge Water Generated	MONTH ENDING	
	Gallons	kg's
JAN ETF	14,764.0000	55,832.4755
JAN MODUTANKS	0.0000	0.0000
FEB ETF	20,592.0000	77,872.0086
FEB MODUTANKS	503.0000	2,004.2815
MAR ETF	221,208.0000	836,534.1531
MAR MODUTANKS	5,561.0000	21,029.8291
APR ETF	80,959.0000	306,159.6710
APR MODUTANKS	15,265.0000	57,727.0887
MAY ETF	20,434.0000	75,470.6525
MAY MODUTANKS	5,061.0000	19,138.9775
JUNE ETF	52,516.0000	198,597.8246
JUNE MODUTANKS	17,720.0000	67,011.0719
JULY ETF	33,150.0000	125,362.1351
JULY MODUTANKS	5,049.0000	19,093.6175
AUGUST ETF	24,133.0000	91,262.8780
AUGUST MODUTANKS	55,104.0000	208,384.7690
SEPTEMBER ETF	18,566.0000	70,210.3590
SEPTEMBER MODUTANKS	25,602.0000	96,181.1412
OCTOBER ETF		
OCTOBER MODUTANKS		
NOVEMBER ETF		
NOVEMBER MODUTANKS		
DECEMBER ETF		
DECEMBER MODUTANKS		
2010 GRAND TOTAL TO DATE	616,187.0000	2,327,872.9338
2010 GRAND TOTAL TO DATE FOR MODUTANKS	129,865.0000	490,570.7764
2010 GRAND TOTAL TO DATE FOR ETF	486,322.0000	1,837,302.1574

