


Change Number M-15-11-02	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date 06/14/2011																					
Originator J. A. Dowell		Phone (509) 376-3389																					
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																							
Change Title Extension of <i>Hanford Federal Facility Agreement and Consent Order</i> (HFFACO) Milestone M-015-90																							
Description/Justification of Change This change package approves a six-month extension for TPA milestone M-015-90. The additional time is needed for US DOE, Ecology and US EPA to resolve the issues listed below which impact the scope of the 200-IS-1 Work Plan: <ul style="list-style-type: none"> • Allocation of Pipelines and Associated Equipment to OUs -- DOE will present maps and tables identifying pipelines, diversion boxes and other ancillary equipment not currently in Appendix C. DOE would also propose a process for assignment of pipelines to the 200-IS-1, 200-WA-1 and 200-EA-1. DOE will propose its schedule for TPA change requests to add pipelines, diversion boxes and other ancillary equipment to Appendix C. • Application of Alternative Closure Requirements -- DOE and Ecology will jointly identify information needed to support the determination to apply alternative requirements [WAC 173-303-610(1)(e)]. • Investigation Approaches -- DOE will propose pipeline investigative approaches to identify waste, leaks and gaps necessary to achieve remedial decisions. • Waste Classification -- DOE will propose the process for classification of waste (i.e., Mixed waste, low-level waste, high-level waste, TRU, etc.) associated with ancillary equipment. <p>These issues will be discussed through a series of collaborative Workshops with RL, Ecology, and EPA during the period of June 15, 2011 through August 31, 2011.</p>																							
Impact of Change This change extends the milestone due date for the 200-IS-1 work plan.																							
Affected Documents The <i>Hanford Federal Facility Agreement and Consent Order</i> , as amended and Hanford Site internal planning management, and budget documents (e.g., USDOE contractor Baseline Change Control documents).																							
Approvals <table border="0" style="width: 100%;"> <tr> <td style="width: 30%;">Ecology</td> <td style="width: 30%;"><i>James A. Dowell</i></td> <td style="width: 15%;">6/14/11</td> <td style="width: 10%;"><input checked="" type="checkbox"/></td> <td style="width: 10%;">Approved</td> <td style="width: 10%;"><input type="checkbox"/></td> <td style="width: 10%;">Disapproved</td> </tr> <tr> <td>DOE-RL</td> <td><i>Jonathan Dowell</i></td> <td>6/14/11</td> <td><input checked="" type="checkbox"/></td> <td>Approved</td> <td><input type="checkbox"/></td> <td>Disapproved</td> </tr> <tr> <td>EPA</td> <td>N/A</td> <td></td> <td></td> <td>Approved</td> <td><input type="checkbox"/></td> <td>Disapproved</td> </tr> </table>			Ecology	<i>James A. Dowell</i>	6/14/11	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	DOE-RL	<i>Jonathan Dowell</i>	6/14/11	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved	EPA	N/A			Approved	<input type="checkbox"/>	Disapproved
Ecology	<i>James A. Dowell</i>	6/14/11	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																	
DOE-RL	<i>Jonathan Dowell</i>	6/14/11	<input checked="" type="checkbox"/>	Approved	<input type="checkbox"/>	Disapproved																	
EPA	N/A			Approved	<input type="checkbox"/>	Disapproved																	



Description/Justification, Continued from Page 1

M-015-90 is modified as follows.

Deletions to existing Tri-Party Agreement milestone/text are denoted with the ~~strikeout~~: new milestone/text are denoted with double underline

M-015-90	Submit revised RCRA Facility Investigation/Corrective Measures Study (RFI/CMS) & Remedial Investigation/ Feasibility Study (RI/FS) work plan for 200-IS-1 OU to Ecology.	06/30/2011 <u>12/31/2011</u>
----------	--	--