


Change Number M-94-12-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date May 10, 2012
Originator M. S. French (U. S. Department of Energy, Richland Operations Office [DOE])		Phone (509) 373-9863
Class of Change [] I - Signatories [X] II - Executive Manager [] III - Project Manager		
Change Title Modification of interim milestone M-094-08 in the 300 Area to remove requirement for backfill at the 308 building		
Description/Justification of Change In April 2012, DOE determined it was necessary to defer backfill at the 308 Building following removal of the below-grade structure. Deferral of backfill is necessitated by the need to excavate a transportation ramp within the 308 Building foot-print that supports removal of the 308A TRIGA reactor which is below ground adjacent to the 308 Building. Backfill at the 308 Building will be performed after removal of the TRIGA reactor. <i>Hanford Federal Facility Agreement and Consent Order, Appendix D</i> Milestone text modification is shown on the next page as <u>double underline</u> for added text and strikethrough for deleted text.		
Impact of Change Clarify the scope of M-094-08 to exclude backfill of the 308 Building.		
Affected Documents <i>Hanford Federal Facility Agreement and Consent Order, Appendix D</i> <i>Removal Action Work Plan for 300 Area Facilities, DOE/RL-2004-77, Rev. 2.</i>		
Approvals <i>[Signature]</i> ^{for J'D'Dowell} DOE 5/15/2012 <input checked="" type="checkbox"/> Approved _____ Disapproved <small>Date</small> _____ EPA 5/22/12 <input checked="" type="checkbox"/> Approved _____ Disapproved <small>Date</small> _____ Ecology Not Applicable _____ Approved _____ Disapproved <small>Date</small>		Page 1 of 2



<u>Number</u>	<u>Milestone</u>	<u>Due Date</u>
M-094-08	<p>Complete the selected removal and/or remedial actions for 11 of the following high priority facilities: 305B, 306E, 306W, 307 Retention Basins, 308 (<u>excluding backfill</u>), 309, 321, 323, 324, 324B, 327, 333, 340, 340B, 3706, and 3720.</p> <p>The selected removal action for the facilities listed is or is expected to be completion of deactivation, decontamination, decommissioning, and demolition (D4) of the facility. In accordance with approved work plans, foundation, subsurface structures, and/or soil contamination can be deferred to a comprehensive remedial action program, but waste sites will be established in the interim to track this cleanup commitment.</p>	06/30/2012