



Change Number M-47-12-02	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date November 19, 2012
Originator Thomas W. Fletcher, DOE-ORP		Phone (509) 376-3434
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager		
Change Title Establish TPA Interim Milestone M-047-07		
Description/Justification of Change This change package establishes TPA Interim Milestone M-047-07, which resulted from the negotiations required by milestone M-047-06. DOE-ORP will submit to Ecology a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid Waste Treatment Project no later than 09/30/2014. At the time that this Conceptual Design Report package is submitted, ORP will submit a TPA change package to establish dates for delivery of a Preliminary Design Report package (Critical Decision-2). These documents are consistent with the requirements of DOE Order 413.3B, "Program and Project Management for the Acquisition of Capital Assets."		
Impact of Change TPA Interim Milestone M-047-07 completes TPA milestone M-047-06 negotiations, and supports work necessary to provide facilities for management of secondary waste from the Waste Treatment Plant, per TPA Milestone M-047-00.		
Affected Documents The HFFACO as amended and Hanford Site internal planning, management, and budget documents (e.g., River Protection Project System Plan, Baseline Control documents, and related work authorizations and directives).		
Approvals		
 DOE, Thomas Fletcher	11/19/12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
N/A EPA	 Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 Ecology, Jane Hedges	11/19/12 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved



Specific changes to Tri-Party Agreement Appendix D are displayed with double underline to indicate addition of text and by ~~strikeout~~ to indicate deletion of text.

<p><u>M-047-07</u></p>	<p><u>Submit to Ecology, a Conceptual Design Report package (Critical Decision-1) for the Secondary Liquid Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2).</u></p> <p><u>The Conceptual Design Report package shall include the system specification outline, preliminary drawings, the preliminary hazard analysis, preliminary cost estimate, site development plan, and preliminary schedule for the design, construction, and operation of the facility. These documents are consistent with the requirements of DOE Order 413.3B, "Program and Project Management for the Acquisition of Capital Assets."</u></p> <p><u><i>The preliminary schedule for the design, construction and operation of the facility referred to in the paragraph above shall not be enforceable.</i></u></p>	<p><u>09/30/2014</u></p>
------------------------	--	--------------------------