



1226695


OFFICE OF RIVER PROTECTION

P.O. Box 450, MSIN H6-60
Richland, Washington 99352

14-TF-0096

AUG 19 2014

Ms. Jane A. Hedges, Program Manager
Nuclear Waste Program
Washington State
Department of Ecology
3100 Port of Benton Blvd.
Richland, Washington 99354



Ms. Hedges:

ADMINISTRATIVE ORDER NO. 10618, TRANSMITTAL OF DOCUMENTS TO THE STATE OF WASHINGTON, DEPARTMENT OF ECOLOGY IN RESPONSE TO ADMINISTRATIVE ORDER ITEM NUMBERS 9 AND 10

Reference: Administrative Order Docket #10156 for the Hanford Site, EPA/State ID WA7890008967, dated March 21, 2014.

Item 9 of the referenced Administrative Order requires the U.S. Department of Energy, Office of River Protection (ORP) and Washington River Protection Solutions LLC (WRPS) to:

- Within 120 days of the effective date of this Order, submit a detailed waste retrieval work plan to Ecology for removing the remaining waste from Tank 241-AY-102. The waste retrieval work plan shall include, but is not limited to, detailed descriptions of:
 - a. The engineering design and the steps taken to procure equipment, including those steps already undertaken, with a schedule for the procurement of each piece of equipment, showing that these activities either have been or will be completed at the earliest practicable time.
 - b. The steps necessary for installation of all needed out-of-tank equipment and in-tank equipment for removing the waste from Tank 241-AY-102.
 - c. The number and schedule of 242-A Evaporator runs, including support activities needed.
 - d. The schedule for installation and start-up of equipment needed to support transfers to other DSTs.

Item 10 of the Administrative Order requires ORP and WRPS to:

- Officially submit all supporting documentation that justifies the schedule for the above requirements.

Document transmitted contains OUO information.

When separated from attachment(s), handle this document as non-sensitive information.

Jane A. Hedges
14-TF-0096

-2-

AUG 19 2014

The attached report, RPP-RPT-59931, *AY-102 Recovery Project Waste Retrieval Work Plan*, Rev. 1, provides the waste retrieval work plan and supporting documentation for removing primary tank and pumpable annulus waste from 241-AY-102. This includes, but is not limited to, detailed descriptions and project schedules requested by action item numbers 9 and 10 of the Administrative Order.

If you have any questions, please contact Thomas W. Fletcher, Assistant Manager for Tank Farms, at (509) 376-3434.

Attachment -

OUO
A990085


Kevin W. Smith
Manager For

cc w/attach:

M.D. Bellon, Ecology
Administrative Record
Environmental Portal, LMSI
WRPS Correspondence Control