





HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE
CONTROL FORM M-15-13-02

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the Parties agree to extend the dispute at the project manager level for Hanford Federal Facility and Consent Order change control form M-15-13-02 to January 30, 2015. The extension will allow the Parties additional time to reach resolution regarding the path forward for the M-015-112 interim milestone.


Briant Charboneau, 11-17-14 date
Project Manager
U. S. Department for Energy
Richland Operations Office


Nina Menard, 11-17-14 date
Project Manager
Washington State
Department of Ecology

cc:

J. V. Borghese, CHPRC
D. A. Faulk, EPA
J. A. Hedges, Ecology
D. E. McKenney, CHPRC
R. E. Piippo, MSA
J. B. Price, Ecology
K. L. Wiemelt, CHPRC
K. R. Welsch, Ecology
Administrative Record
Environmental Portal

