


Tri-Party Agreement

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO)  
EXTENSION OF DISPUTE AT THE PROJECT MANAGER LEVEL FOR CHANGE  
CONTROL FORM M-15-13-02

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of Disputes, the Parties hereby agree to extend to March 30, 2015, and retain at the project manager level, the dispute resolution process for Hanford Federal Facility and Consent Order (HFFACO) change control form M-15-13-02. The Parties jointly determine that this extension is desirable to provide them additional time to reach resolution regarding the path forward for the M-015-112 interim milestone.

During the January 22, 2015 meeting on transition from Draft A to Draft B, the Parties agreed that, in lieu of further discussion of Draft A and resolution of previous Ecology comments on Draft A, all efforts will be channeled into completion and finalization of Draft B. This agreement constitutes the "Plan for Document Update" for the resolution of milestone M-015-112 in accordance with Figure 9-1, page 9-4, Section 9.2 of the HFFACO Action Plan.

  
 Ray Corey, 1/28/15 date  
 Assistant Manager for River and Plateau  
 U. S. Department for Energy  
 Richland Operations Office

  
 Nina Menard, 1/29/15 date  
 Project Manager  
 Washington State  
 Department of Ecology

cc:

J. V. Borghese, CHPRC  
 D. A. Faulk, EPA  
 J. A. Hedges, Ecology  
 D. E. McKenney, CHPRC  
 R. E. Piippo, MSA  
 J. B. Price, Ecology  
 K. L. Wiemelt, CHPRC  
 K. R. Welsch, Ecology  
 Administrative Record  
 Environmental Portal

