

MEETING NOTES

Waste Management Area C RCRA Facility Investigation Report

MEETING DATE: April 15, 2015

LOCATION: Washington State Department of Ecology Office, Richland, WA

ATTENDEES:

Ryan Beach (DOE-ORP)

Les Fort (WRPS)

Mike Barnes (Ecology)

Jeff Lyon (Ecology)

Joe Caggiano (Ecology)

Julie Robertson (Freestone)

Jim Field (WRPS)

Cindy Tabor (WRPS)

PURPOSE OF MEETING: The meeting was called to promote Ecology, EPA, DOE-ORP, and WRPS discussion about RPP-RPT-58339, Rev. A Draft *Phase 2 RCRA facility investigation Report for Waste Management Area C* (WMA C). The report was submitted to Ecology and EPA in December 2014 to meet *Hanford Federal Facility Agreement and Consent Order* (HFFACO) Milestone M-045-61. Ecology's February 23, 2015 response to the RFI report submittal (Letter 15-NWP-37) noted that holding "a recurring meeting to discuss statements, regulatory interpretations, and the process steps for obtaining an agreeable RFI/CMS process for WMA C Closure" would be beneficial. Lists of expectations, agreements, and actions (including the status of any actions) will be documented in the meeting notes.

REFERENCES TO MASTER WORK PLAN: The draft RFI report contains several references to *Phase 2 RCRA Facility Investigation/Corrective Measures Study Master Work Plan for Single-Shell Tank Waste Management Areas* (Master Work Plan; DOE-PLAN-37243). In their February 23, 2015 letter, Ecology expressed concerns about these references. The meeting attendees discussed the concerns and reached agreement (documented below) on how to address the concerns.

WMA C TANK AND SOIL INVENTORIES: The introduction to Section 3 and Table 3-4 of the draft RFI report identify source documents and inventory information to be used as a basis for soil corrective action decision-making. It was noted that the source documents are revised on separate schedules, such that inventory/leak information in the latest revision of one document does not necessarily match inventory/leak information in the latest revision of another document. The meeting attendees agreed to a path forward (documented below) for ensuring that a single justified set of inventory/leak information would be used as the basis for future corrective action.

Ryan E. Beach

DOE Project Manager (print)

Ryan E Beach

DOE Project Manager (signature)

5/18/15

Date

Michael W Barnes


Ecology Project Manager (print)

Michael W Barnes

Ecology Project Manager (signature)

5/20/15

Date



DATE	AGREEMENTS
04/15/2015	1. Regarding references in RPP-RPT-58339, Rev. A Draft <i>Phase 2 RCRA facility investigation Report for Waste Management Area C</i> to RPP-PLAN-37243 <i>Phase 2 RCRA Facility Investigation/Corrective Measures Study Master Work Plan for Single-Shell Tank Waste Management Areas</i> : <ul style="list-style-type: none"> • References in the draft RFI report are adequate as is and do not require modification. • The HFFACO milestone (M-045-58) associated with the Master Work Plan is complete. • It would be beneficial to continue discussion on the topics covered in the Master Work Plan.
04/15/2015	2. Regarding WMA C tank and soil inventory/leak information, WRPS/DOE will prepare a table with values to be used as the basis for corrective action decision making and will provide the basis information (e.g., reference documents) as footnotes/supporting information. Information in the table will be reviewed in a future meeting, the table incorporated into the meeting notes, and the notes entered into the HFFACO Administrative Record.

ACTIONS			
Action Number	Actionee	Description	Status
2015-03-11-1	Cindy Tabor	Provide Ecology with an additional electronic copy of the RFI report and supporting discs.	Not discussed.
2015-03-11-2	Mike Barnes	Compile Ecology WMA C RFI report questions/concerns for discussion at future meetings.	Not discussed.
2015-03-11-3	Cindy Tabor	Provide Ecology a hard copy of RPP-ENV-33418, <i>Hanford C Farm Leak Assessment Report</i> , issued 3/10/2015; provide electronic link to EPA.	Not discussed.