

Change Number M-24-92-1	FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM Do not use blue ink. Type or print using black ink.	Date August 4, 1992
----------------------------	--	------------------------

Originator R. R. Thompson	Phone (509)376-9988
------------------------------	------------------------



Class of Change		
<input type="checkbox"/> I - Signatories (Section 13.0)	<input checked="" type="checkbox"/> II - Project Manager	<input type="checkbox"/> III - Unit Manager

Change Title Establish Calendar Year 1993 Interim Milestones for RCRA Well Installation
--

Description/Justification of Change		
The following RCRA well locations are in support of Milestone M-24-00 "Install RCRA groundwater monitoring wells at the rate of ...up to 50 per year..." after 1991 "as specified by agreed interim milestones..." These locations are based on permitting and RCRA detection and monitoring requirements.		
Milestone #	Milestone Description	Due Date
M-24-30	Install 2 additional RCRA wells around the 1325-N Crib (4 Total)	Dec. 1993
M-24-31	Install 2 additional RCRA wells around the Low-Level Burial Grounds (81 Total).	Dec. 1993
M-24-32	Install 3 additional RCRA wells around the Grout Facility (13 Total)	Dec. 1993

Impact of Change Administrative action required to incorporate this change into Table D-3 and the Work Schedule.

Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule and Table D-3.

Approvals <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved		
DOE 	Date 10/7/92	
EPA 	Date 10/7/92	
Ecology 	Date 10/7/92	