

Change Number	Federal Facility Agreement and Consent Order	Date
M-32-99-01	Change Control Form  Do not use blue ink. Type or print using black ink.	April 21, 1999
Originator	<u> </u>	Phone
G.H. Sanders	(	509) 376-6888
Class of Change		
[ ] I - Signatories	[X] II - Executive Manager [] III - Project Mana	ger
Change Title		
Delete Hanford Federal Facility Compliance Agreement and Consent Order (TPA) interim milestone M-32-08 and target date M-32-08-T01.		
Description/Justification of Change		
During negotiations on TPA Interim milestone M-32-08, it was recognized that the Grout Facility, while in a standby condition, had the capacity to restart. Therefore, interim milestone M-32-08 was written to require the completion of an integrity assessment of the Grout tank system "prior to processing DST waste." As the Grout Facility will not process DST waste, the interim milestone and target date are no longer needed.  Modify TPA interim milestone M-32-08 and target date M-32-08-T01 as follows:		
M-32-08 Complete Gro	out Interim Status Tank Actions Delete	
M-32-08-T01 Complete and submit integrity assessment report for Grout interim status tank system. Complete activities required to correct any deficiencies described in the report related to tank system compliance.		
Impact of Change		I.AK I I
Approval of this change control form will delete interim milestone M-32-08 and target date M-32-08-T01. <b>EDMC</b> milestones are affected.		
Affected Documents		
Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, as amended.		
Approvals  6-21-99  French X Approved Disapproved  Date		
Approved Disapproved Disapproved		
Foology Date Disapproved Disapproved		