

Meeting Minutes

Purgewater Project Manager Meeting Minutes  
Dispute Discussion pursuant to Article VIII Paragraph 30  
Ecology Office  
Kennewick, Washington  
Meeting Held August 29, 2002  
From 1:30 pm to 3:00 pm

---


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting.

  
Date: 2-05-03  
Marv Furman, Project Manager, DOE-RL

  
Date: 01-30-03  
Fred Jamison, Waste Management Project Manager, Washington State Department of Ecology

---

Contractor Concurrence

  
Date: 1/30/03  
Anthony Miskho, FH/

---

RECEIVED  
MAR 17 2003  
EDMC

## Meeting Minutes

**Purgewater Project Manager Meeting Minutes  
Dispute Discussion pursuant to Article VIII Paragraph 30  
Ecology Office  
Kennewick, Washington  
Meeting Held August 29, 2002  
From 1:30 pm to 3:00 pm**

### **Meeting Agenda:**

1. Four schedule items in Ecology's Voluntary Compliance Letter dated August 2, 2002:
2. Continued Groundwater program operational issues related to Ecology alleged violation
3. Next meeting (date and agenda)

### **Attendance List**

<u>Name</u>	<u>Organization</u>
F. Jamison	Ecology
B. Becker-Khaleel	Ecology
G. Davis	Ecology
K. Conaway	Ecology
E. M. Mattlin	DOR-RL
K. M. Thompson	DOE-RL
M. Furman	DOE-RL
A. G. Miskho	FH
L. Dittmer	BHI

### **Minutes:**

1. **Four closure schedule items in Ecology's Voluntary Compliance Letter dated August 2, 2002:**

Item #1: There are four items that need to be accomplished before the last shipment date of purgewater into the 600 Area Purgewater Storage and Treatment Facility (PSTF) can be established:

- Revise the Purgewater strategy "Strategy for Handling and Disposing of Purgewater at the Hanford Site, Washington, July 1990.
- Revise the Investigative Derived Waste (IDW) strategy

- Ecology approval of a delay in closure request to conform with dates set forth in TPA Milestone M-20 and closure plans being developed for the 600 Area PSTF
- Operational issues to address solids and unloading at the 200 Area Effluent Treatment Facility (ETF)

Item #2: Two items were discussed relating to revising the existing draft closure plan:

- DOE will be working with Ecology to use the notice of deficiency process in the TPA to get an approved closure plan
- The decision to close or operate the 600 Area Purgewater storage will be June 30, 2003 per the draft M-20 of the TPA. Copies of the Draft change request were provided to Ecology.

Item #3: One item was discussed relating to when closure will be completed at the PSTF:

- The schedule for closure will be completed as agreed to in the closure plan

Item #4: This item regarding physical use of the Liquid Effluent Retention Facility/ETF is not necessary and Ecology will rely on Item #1.

10 minute break

## **2. Continued Groundwater program operational issues related to Ecology alleged violation**

DOE and Ecology agreed that the primary action related to this dispute is to get out of using the PSTF.

The biggest issue for DOE is whether Ecology considers purgewater operations to be in compliance. DOE provided a 1995 DOE letter to Ecology that transmitted Revision 1 of the Part A, Form 3 for the PSTF that added D019.

DOE believes we are in compliance with existing purgewater agreement. As a result, the contractor does not have adequate coverage and these concerns have led to an issue of whether to continue groundwater monitoring and well drilling operations.

## **3. Next meeting (date and agenda)**

September 10, 2002  
1:00 pm – 3:00 pm  
at Ecology

Distribution:

D. Bartus	EPA	B5-18
B. Becker-Khaleel	Ecology	B5-18
J. V. Borghese	FH	E6-35
S. B. Cherry	FH	B3-15
C. E. Clark	DOE-RL	A5-58
K. Conaway	Ecology	B5-18
L. Cusack	Ecology	B5-18
G. Davis	Ecology	B5-18
L. M. Dittmer	BHI	H0-02
M. Furman	DOE-RL	A6-38
R. H. Gurske	FH	H8-73
R. S. Hanash	BHI	H0-13
J. B. Hebdon	DOE-RL	A5-58
J. A. Hedges	Ecology	B5-18
J. S. Hertzfel	FH	A1-14
R. M. Hiegel	DOE-RL	A6-38
D. E. Jackson	DOE-RL	A4-52
F. Jamison	Ecology	B5-18
R. J. Landon	BHI	H0-02
E. M. Mattlin	DOE-RL	A5-15
A. C. McKarns	DOE-RL	A5-58
A. G. Miskho	FH	N1-26
J. K. Perry	FH	L1-04
L. E. Ruud	Ecology	B5-18
G. H. Sanders	DOE-RL	A6-38
E. R. Skinnarland	Ecology	B5-18
H. T. Tilden	PNNL	K3-75
K. M. Thompson	DOE-RL	A6-38
B. D. Williamson	DOE-RL	A4-52
R. T. Wilde	FH	E6-35
L. F. Willis	FH	H8-73
C. S. Wright	FH	E6-35

ADMINISTRATIVE RECORD: 600 Area Purgewater Storage and Treatment Facility (TSD group# TS-6-1) [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).