

Meeting Minutes Transmittal


PURGEWATER Project Meeting
 Project Managers Meeting
 MO278/A113/200W Area
 Hanford, Washington
~~ell~~ ~~January 30, 2003~~
 February 27

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.



Project Manager, Ecology

Date: 04-01-03.



Project Manager Representative, RL

Date: 4/1/03



Project Manager Representative, FH WMP-
C.P.

Date: 4-1/03

RECEIVED
 APR 16 2003
 EDMC

Purgewater Administrative Record	H6-08
MJ Furman	A6-38
GP Davis	B5-18
KA Conaway	B5-18
JA Winterhalder	E6-35

**PURGEWATER PROJECT MEETING
MO278/Room A113/200W Area
Hanford, Washington
February 27, 2003**

10:45 a.m. to 11:00 a.m.

Agenda

- I. Approval of January 30, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of Draft Milestone M020-21-T01
 - B. Interface Issues
 - C. Strategy
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington

February 27, 2003

- I Approval of the January 30, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-RL/FH)
- II Operational Status
 - Purgewater Receipts at PSTF in January 2003 -- 21, 878 gallons
- III Project Specific Issues
 - A Milestone M-20-21-T01 Status
 - 1 The draft milestone requires that a decision be made by June 2003 to close or operate the facility. RL is working with Laura Ruud to get the milestone signed off. The transmittal letter is ready to go.
 - B Interface Issues
 - 1 John Winterhalder (FH) will contact Ms. Greta Davis (Ecology) to discuss how pond level measurements are obtained.
 - C Strategy Status
 - 1 The strategy document is in Ecology legal review and is close to completion. Further determination will be needed for "contained-in" criteria.
- IV General Discussions
 - A No further discussions to report.
- V Status of Actions
 - A No action items to report.
- VI New Action Items
 - A No new action items to report.
- VII Next Project Managers Meeting
 - A The next Project Managers meeting is scheduled for April 1, 2003

