

START

007059

January 18, 1990

Meeting Minutes Transmittal/Approval

Unit Managers Meeting: 100-HR-1 and 100-HR-3 Operable Units

Federal Building, Room G53, Richland Washington

December 14, 1989

From/ Appvl. John J. Broderick Date: 1-23-90
John J. Broderick, 100-HR-1 Unit Manager, DOE-RL

Appvl. K. Michael Thompson Date: 1-24-90
K. Michael Thompson, 100-HR-3 Unit Manager, DOE-RL

Appvl.: Charles S. Clive for L.G. Date: 1/25/90
Larry Goldstein, 100-HR-1, HR-3 Unit Manager, WA Department of Ecology


Appvl.: Doug Sherwood Date: 1-24-90
Doug Sherwood, 100-HR-1, HR-3 Unit Manager, EPA

To: Donna Lacombe, PRC
Ward Staubitz, USGS
David Myers, SWEC/IT (A4-35)
Jerry Chiaramonte, SWEC/IT (A4-35)
Jack Waite, WHC (H4-52)
Tom Wintczak, WHC (H4-17)
Mel Adams, WHC (H4-55)
Alan Krug, WHC (H4-55)
Merle Lauterbach, WHC (H4-55)
Fred Roeck, WHC (H4-55)
Bill Price, WHC (S0-03)
Diane Clark, DOE (A5-55)
ADMINISTRATIVE RECORD (100-HR-1) [Care of Susan Wray, WHC (H4-51C)]
ADMINISTRATIVE RECORD (100-HR-3) [Care of Susan Wray, WHC (H4-51C)]

cc. Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD
Ronald E. Gerton (A6-80)
Director, DOE-RL, WMD
Roger D. Freeberg (A6-95)
Chief, Rstr. Br., DOE-RL/ERD
Steven H. Wisness
Tri-Party Agreement, Proj Mgr
Richard D. Wojtasek (H4-17)
Prgm. Mgr. WHC

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting; and Attachment #3 - Attendance List;
and Attachment # 4, Commitments/Agreements Status List.

The meeting was conducted in accordance with provisions of the Tri-Party Agreement. Minutes are consistent with requirements of the Agreement. Any questions concerning these minutes or the meeting should be addressed to one of the above Operable Unit Managers as appropriate.



Attachment #1

Meeting Summary and Summary of Commitments and Agreements 100-HR-1/100-HR-3 Operable Units Managers Meeting Federal Building, Room G-53 December 14, 1989

Meeting Summary/Summary of Commitments and Agreements

1. Status of Action Items from the last UM meeting was reviewed. Current status is shown in Attachment #4.
2. The meeting centered on resolution of comment dispositions provided to Ecology. Ecology was pleased with most of the responses, however, some issues remain open which relate to the need for more extensive integration of the source and groundwater operable units. Open issues will be addressed in a technical meeting the first week of January, 1990.

Action # 1HR1.8: Ecology will transmit a letter covering responses to WHC's proposed dispositions of regulatory comments by the end of the week of 12/18/89. A technical meeting to address the remaining issues will be held in Richland the week of January 2, 1990. Action: Larry Goldstein

Attachment #2

Unit Manager's Meeting Agenda

100-HR-1 OU

December 14, 1989

8:30 - 9:30 AM

Rm G-53, Federal Bldg.

Introduction:

Status:

Action Items

Work Plan

Discussion of any issues relative Ecology comments

Remedial Investigation

Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Alan Krug

Unit Manager's Meeting Agenda
100-HR-3 OU
December 13, 1989
9:30 - 10:00 AM
Rm G-53, Federal Bldg.

Introduction:

Status:

Action Items

Work Plan

Discussion of any issues relative Ecology comments

Remedial Investigation

Schedule

Issues:

Other Topics:

Agreements and Commitments

Presenter - Fred Roeck

Attachment #3

Attendance List
100-HR-1/HR-3 Unit Managers Meeting
December 14, 1989

Name	Organization	100-HR-1,3 Responsibility	Phone
J.J. Broderick	DOE-RL/ERD	Unit Manager, 100-HR-1	509-376-4197
D. Sherwood	EPA	Unit Manager	509-376-9529
K.M. Thompson	DOE-RL/ERD	Unit Manager, 100-HR-3	509-376-6421
L. Goldstein	WDOE	Unit Manager	206-438-7018
D.A. Myers	SWEC/IT	GSSC for DOE/RL	509-376-0969
C.S. Cline	WDOE	Hydrogeologist	206-438-7556
W. Staubitz	USGS	EPA Consultant	206-593-6510
A.D. Krug	WHC	RI Coordinator	509-376-5634
M.J. Lauterbach	WHC	Group Leader	509-376-5257
F. Roeck	WHC	RI Coordinator	509-376-8819
J. Patterson	WHC	Env. Restoration Programs	509-376-0568
D. Kane	PNL	Battelle EMO Manager	509-375-2333
T. Wintczak	WHC	Env. Restoration Programs	509-376-0902
W. Wright	GAI	Work Plan Author	206-883-0777
G. Ballentine	PRC	EPA Consultant	415-543-4880
J. Ayres	WHC		509-376-3918
L. Ames	PNL	HR-3 Coordinator	509-376-2242
J. Raymond	PNL	HR-3 Work Plan Author	509-376-7417
D. Einar	EPA		509-376-3883
M. Hagood	WHC		509-376-9664
S. Weiss	WHC		509-376-1683
J. McGilton	GAI		206-883-0777
M. Adams	WHC		509-376-8361
J. Chiaramonte	SWEC/IT	DOE Support Services	509-376-7829
P. Day	EPA	Hanford Project Manager	509-376-6623

Attachment #4

Commitments/Agreements Status List

100-HR-1/HR-3 Operable Units

December 14, 1989

Item No.	Action	Status
1HR1.6	A meeting will be scheduled within 3 weeks (by Nov. 10) to discuss integration of Source and Groundwater Operable Units.	Open. Approach to Biotic Surveys, Data Management, and General Source and Groundwater Operable Units investigations presented at General Topics meeting. Pending Ecology/EPA review of revised 100-HR-1 and 100-HR-3.
1HR1.7	Proposed resolution of technical comments will be provided to Ecology by November 30, 1989. HR-1 Action--J.J. Broderick, HR-3 Action--K.M. Thompson.	Closed Proposed disposition provided 11/30/89.