

START

9513383.1232

0042045
020652

Final

Meeting Minutes Transmittal/Approval
Unit Manager's Meeting: 200-BP-1 Operable Unit
2440 Stevens Center Place, Room 1200, Richland, Washington
February 16, 1995

FROM/APPROVAL: Bryan Foley Date 8/9/95
Bryan Foley, 200-BP-1 Unit Manager, RL (H4-83)

APPROVAL: Paul R. Beaver Date 4/20/95
Paul R. Beaver, 200-BP-1 Unit Manager, EPA (B5-01)


APPROVAL: Fenggang Ma Date 8/28/95
Fenggang Ma, 200-BP-1 Unit Manager, WA Department of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
 - Attachment #2 - Attendance List
 - Attachment #3 - Agenda for the Meeting
 - Attachment #4 - Status of Action Items
-

Prepared by: Jim Consort, Kay Kimmel Date: 7/25/95
Jim Consort, Kay Kimmel, GSSC (B1-42)

Concurrence by: Joe Zoghbi Date: 5/18/95
Joe Zoghbi, ERC Project Manager - 200 Areas (H6-07)



Attachment #1

**Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 200-BP-1 Operable Unit
February 16, 1995**

1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:

Minutes from the previous meeting were signed.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)

2BP1.57 Closed 11/30/94 when RL sent a letter of request to issue the Proposed Plan.

3. NEW ACTION ITEMS (INITIATED February 16, 1995):

No new action items

4. INFORMATION ITEMS:

- The status was given by Mark Buckmaster (Attachment #3). All electrical problems associated with the Prototype Barrier have been solved. Water collection vaults continue to collect runoff water (measured approximately two millimeters). Funding for the Prototype Barrier runs through the month of March. No comments regarding the Proposed Plan have been received from the Native Americans; EPA contacted them and is still waiting for their response. The schedule for public review of the Proposed Plan is uncertain. Bryan Foley indicated that the FFS for the surface barrier was sent to the tribes on February 15, 1995.

200 Aggregate Area Unit Manager's Meeting
Official Attendance Record
February 16, 1995

020652

Please print clearly and use black ink

PRINTED NAME	ORGANIZATION	O.U. ROLE	MSIN	TELEPHONE
Dib Goswami	Ecology	U.M.		336-3015
Terry Chiaramonte	ERC	Sub. for K. Porter GW Project Lead	H6-01	376-2539
Rogan Weeks	ERC	Regulatory Support Coordinator for 200A	H4-82	372-9089
Diana Sickle	BHI	Support	H4-79	(509) 375-942
GEOFF CHENIERE	BHI	200 AREA SOURCE OUTREACH	H6-07	376-1994
Anna Wane	RL	200 Area GW OU Mgr	H4-83	376-5778
Bryan L. Foley	RL	200 Area Source OU Mgr	H4-83	376-7087
AVI TAYAR	DEM	GW issues	B1-42	946-3690
Paul Beaver	EPA	Unit Mgr	B5-01	376-8665
Fenggang Ma	Ecology	Unit Manager	B5-18	376-3035
Gary Friedman	Ecology	OUNI	B5-1F	731-3020
Michael (Hanson)	IT-HanPa	OU Team Lead	H6-01	376-2038
Bryan L. Foley	RL	200 Area Source	K	
Greg L. Kasza	ETC	CROSSCANCES SUPPORT	H6-06	376-0763
MICHAEL D. BAKER	ITH	BP5- ASST. OUL LEAD	H6-04	373-6862
David B. Erb	ITH	BP-5 Task Lead	H6-04	372-1402
HASSAN EL-BIETAR	BHI	TPA COORDINATOR	H4-79	372-9124
KAY KIMMEL	MACTEC	RL SUPPORT	B1-42	946-3692
Salween Farooqui	"	1 (TDD)	K8-50	372-4023
Chris Kramer	ITH	Biotech Demo	H6-04	376-9186
DAN PARKER	ITH	ZP-1 ANAFL	H6-02	372-1031
Thivian Freeman	ITH	ZP-1 Lead	H6-04	376-1882
Sean A. Driggers	ITH	ZP-2 Lead	H6-01	372-3493

**Attachment #3
Unit Manager's Meeting: 200-BP-1 Operable Unit
February 16, 1995**

200-BP-1 Overview - M. Buckmaster

- * **Action Items:**
- * **Prototype Barrier Status:**
 - PNL continues testing and monitoring activities. Irrigation system has been calibrated. Storm event testing is scheduled for next month. Vegetation has begun to grow.
 - Double-Ring Infiltrometer preliminary results:
 - SW 1.0×10^{-8} cm/sec.
 - NE 4.0×10^{-8} cm/sec.
- * **Proposed Plan:**
 - Comments from native americans? (due to EPA on 02/04/95)
 - Schedule for public comment period.
- * **Record of Decision:**
 - EPA's anticipated date for ROD.
- * **Focused Feasibility Study on Barriers:**
 - Transmitted to EPA and Ecology for review and comments on February 9, 1995. A concurrent review is currently being completed with RL, DOE-HQ, and the native americans. Comments are requested by March 10, 1995.

Attachment #4
Action Item Status List
Unit Manager's Meeting: 200-BP-1 Operable Unit
February 16, 1995

ITEM NO.	ACTION	STATUS
2BP1.57	Obtain firm dates from the EPA for issuing the Proposed Plan and the Record of Decision on 200-BP-1 Operable Unit. Action: Donna Wanek.	Closed 11/30/94 when RL sent a letter of request to issue the Proposed Plan.

Distribution

Unit Manager's Meeting: 200-BP-1 Operable Unit
February 16, 1995

Bryan Foley	DOE-RL, PRD (H4-83)
Mary Harmon	DOE-HQ (EM-442)
Richard Person	DOE-HQ (EM-442)
Paul Beaver	200-BP-1 Operable Unit Manager, EPA (B5-01)
Bill Lum, USGS	Support to EPA
Jim Pankanin, PRC	Support to EPA
Fenggang Ma	200-BP-1 Operable Unit Manager, WDOE (Kennewick)
Larry Goldstein	WDOE (Lacey)
Lynn Albin	Washington Dept. of Health
Joe Zoghbi	ERC (H6-07)
Mark Buckmaster	ERC (H6-01)
Diana Sickie	ERC (H4-79)
200-BP-1 RI Project File	(H6-08)
Doug Dunster	Golder Associates, Support to ERC
Alvina Goforth	ERC (H6-08)
Regan Weeks	ERC (H6-03)
Andrea Hopkins	ERC (H6-07)
Tom Page (Please route to:)	PNL (K9-18)
Cheryl Thornhill	PNL (K9-14)
Mark Hanson	PNL (K9-02)
Steve Slate	PNL (K9-14)
Bill Stillwell	PNL (K9-09)
Ben Johnson	PNL (K9-70)
Ralph O. Patt	Oregon Water Resources Department
K. Kimmel	GSSC (B1-42)

Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (B1-42) of deletions or additions to the distribution list. Last updated 03/21/95.