

Final

8

Meeting Minutes Transmittal/Approval Unit Manager's Meeting: 200-UP-2 Operable Unit 2440 Stevens Center Place, Room 1200, Richland, Washington February 16, 1995

FROM/APPROVAL: Lock Beth Ward,	Date 3/16/95, 200-UP-2 Operable Unit Manager, RL (H4-83)	
APPROVAL: David R. E	Date 6 Mar 95 Einan, 200-UP-2 Operable Unit Manager, EPA (B5-01)	
APPROVAL: Gary Freed	Date 5/20/7.5 Iman, 200-UP-2 Operable Unit Manager, WA Dept of Ecology	-
Meeting Minutes are attached.	Minutes are comprised of the following:	
Attachment #1 -	Meeting Summary	
Attachment #1 -	Attendance Sheet	
	Agenda	
	Action Item Status List	
Attachment #5 -	200-UP-2 LFI Status	
	Cot 89 10 11 12 13 TA TOTAL ON OUT 1995 PER CENED RECENED RECNED RECENED RECENED RECENED RECENED RECENED RECENED RECEN	10 to 17 18 19 20 27 22 25.
Prepared by: Jan Conson	Date: 3-20-95 rt, Kay Kimmel, GSSC (B1-42)	
Concurrence by: Joseph Zog	Date: 4/20/95 Date: 4/20/95	

Attachment #1 Meeting and Summary of Commitments and Agreements Unit Manager's Meeting: 200-UP-2 Operable Unit February 16, 1995

1. SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES:

Minutes from the previous meeting were signed.

2. ACTION ITEM UPDATE (see Attachment #4):

No open action items

3. NEW ACTION ITEMS (initiated February 16, 1995):

No new action items

4. INFORMATION ITEMS:

• The status was given by the ERC team lead, Michael Galgoul (see Attachment #5). The majority of the 200-UP-2 field work was from June 1993 through May 1994. The Draft LFI/QRA report is scheduled to be submitted for DOE/RLs review by March 15, 1995. Michael discussed the issue of data validation; all data was validated since there was no agreement that established the level and the percent of the total data that should have been validated. The issue of data validation for other OUs is under consideration and is being worked on by DOE/RL.

020445

200 Aggregate Area Unit Manager's Meeting Official Attendance Record February 16, 1995

Please print clearly and use black ink

PRINTED NAME	ORGANIZATION	O.U. ROLE	MSIN	TELEPHONE
Dib Goswami	Ecson	UM.		336-3015
·Torry Chiaramonte	ERC	Sus. for K. Porter Swlrojecticai	46-01	376-2539
Regan Weeks	ERC	Regulatory Support Courdinator or 200A	H4-82	372 9089
Diana SicklE	BHI	Support	H4-79	(509) 375-942
GERGE CHEVEZER	BHI	DUTHSULLAN	H6-07	376-1994
amna Wanek	LL	200 AVIAGW OU MAY 300 Ave Source	H4-83	376-5778
Dyan L Fole 1	ll '	OU Miz	HT-83	376-7087
AVI THYTR	DYM	6 W issues	B1-42	446-3690
raul Blaver	EPA	Unit Mgr	BS -01	376-8665
Fenggang Ma	Ewloger Ewlogy	Unit Managor	B5-18	7363035
Gary Freedman	Eroligy	oun	85-1F	734.3024
Michael Hatow	II- Hanfy	OU TRAM LOCA 2008	146-01	376-2038
- Bryan L. Feber			- K	
GIREGIL KASZIA	E17.0	CHOSCILNES SUPPORT	46-06	376-0763
MICHAEL D BAKER	ITA	BP5- ASST. Oct	H6-04	373-686Z
David B. Erb	ITH	BP-5 Tade (.	20 NG-04	372-1402
HASSAN EL-BIETAR	ВН1	TPA COOR DINATOR	144-79	372-9124
KAY KIMMEL	MACTEC	RL SUPPORT	81-42	946-3692
Salpen Faraofui	· //	// LTOB)	K8-50	372-4023
Chris Kramor	ITH	Biotech Demo	H6-04	376-4186
DAN PARKER	TTH	ZP-1 DUARL	H6-02	372-/03/
Thivan Freem Saine		Zp-1. Land	46-04	376-188
Sean A. Driggers	JT H	ZP-2 Lend	H6-01	372-3493
	***************************************	***************************************	******************************	
	***************************************		98.98.1883D400000000000000000000000000000000000	

Attachment #1 Meeting and Summary of Commitments and Agreements Unit Manager's Meeting: 200-UP-2 Operable Unit February 16, 1995

1. SIGNING OF THE PREVIOUS 200-UP-2 MEETING MINUTES:

Minutes from the previous meeting were signed.

2. ACTION ITEM UPDATE (see Attachment #4):

No open action items

3. NEW ACTION ITEMS (initiated February 16, 1995):

No new action items

4. INFORMATION ITEMS:

• The status was given by the BHI-ERC team lead, Michael Galgoul (see Attachment #5). The majority of the 200-UP-2 Field work was from June 1993 through May 1994. The Draft LFI/QRA report is scheduled to be submitted for DOE/RLs review by March 15, 1995. Michael discussed the issue of data validation; all data was validated since there was no agreement that established the level and the percent of the total data that should have been validated. Theis issue of data validation for other OUs is under consideration and is being worked on by DOE/RL.

Attachment #3 Unit Manager's Meeting: 200-UP-2 Operable Unit February 16, 1995

Agenda

200-UP-2 Operable Unit Status - M. Galgoul

- * Action Item Status
- * General Status

Attachment #4

Action Item Status List
Unit Manager's Meeting: 200-UP-2 Operable Unit
February 16, 1995

ITEM NO. ACTION/SOURCE OF ACTION

STATUS

No Open Action Items.

200-UP-2 LFI Status for February UMM

- ► LFI (QRA) Report
 - ♦ Draft LFI Report In ERC Internal Review
 - ◆ All Comments Expected by 2/17/95
- ► 216-U-12 RCRA/CERCLA Coordination
 - ♦ Draft Coordination "Road Map" Revised to Reflect Ecology Comments
 - RL Reviewing Draft

Distribution

Unit Manager's Meeting: 200-UP-2 Operable Unit February 16, 1995

Beth Ward DOE-RL, ERD (H4-83) Mary Harmon DOE-HQ (EM-442) Richard Person DOE-HQ (EM-442)
David Einan 200-UP-2 Operable Unit Manager, EPA (B5-01)
Bill Lum USGS, Support to EPA
Jim Pankanin
Gary Freedman
Larry Goldstein WDOE (Lacey)
Washington Dent of Health
Joe Zoghbi
Curt Wittreich
Alvina Goforth
Andrea Hopkins
R. S. Hajner
M.J. Galgoul BHI (H6-03)
Diana Sickle BHI (H4-79)
Kay Kimmel MAC (B1-42)
Tom Page (Please route to:)
Cheryl Thornhill
Mark Hanson
Steve Slate
Bill Stillwell
Ben Johnson
GEORGE HENCKEL HIG-07
Original Sent To: ADMINISTRATIVE RECORD: 200-UP-2; Care of EDMC, WHC (H6-08)