

**START**

## Meeting Minutes Transmittal - Approved

Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784-B  
Richland, Washington

Meeting Held July 18, 1995  
From 2:00 pm to 3:30 pm



The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen M. Mattlin Date: 8/28/95  
Ellen M. Mattlin, Unit Manager, RL

Not Present Date: \_\_\_\_\_  
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Scott E. McKinney Date: 8-10-95  
Scott E. McKinney, Unit Manager, Washington State Department of Ecology

105-DR LSFF, WHC Concurrence

Fred A. Ruck III Date: 8/23/95  
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List
- Attachment 4 - Action Items

## Distribution:

F. T. Calapristi	WHC	B2-35
R. M. Carosino	RL	A4-52
D. H. Chapin	RL	N2-36
D. L. Duncan	EPA	Seattle - HW-106
S. K. Johansen	GSSC	B1-42
Z. C. Knaus	WHC	H6-23
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
S. E. McKinney	Ecology	Lacey
P. C. Miller	WHC	N2-04
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
F. A. Ruck III	WHC	H6-23
W. E. Toebe	WHC	H6-22
J. J. Wallace	Ecology	B5-18
Field File Custodian	WHC	H6-08
RCRA File/GHL	WHC	H6-23

ADMINISTRATIVE RECORD: 105-DR Large Sodium Fire Facility Closure Plan,  
[(T-1-1), Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail  
Stop HW-074, "Records Center"

Please send comments on distribution list to Zachery C. Knaus (H6-23),  
(509) 372-1597.

9513383.2147

**Attachment 1**

**Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784-B  
Richland, Washington**

**Meeting Held July 18, 1995  
From 2:00 pm to 3:30 pm**

**Agenda**

1. Approval of Past UMM Minutes
2. Status Action Items
3. Status Closure Activities
  - Status of Sampling and Analysis Activities
4. New Business
5. Set Next Meeting Date

**Attachment 2**

**Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784-B  
Richland, Washington**

**Meeting Held July 18, 1995  
From 2:00 pm to 3:30 pm**

**Summary of Discussion and Commitments/Agreements****1. Approval of Past UMM Minutes**

Unit Managers Meeting minutes for May 24, 1995, have been approved and are awaiting signatures. The June 20, 1995, minutes are out for review.

**2. Status Action Items**

No open action items.

**3. Status Closure Activities****-Status of Sampling and Analysis Activities**

WHC (ZC Knaus) stated that sampling activities are progressing well. Soil samples were taken on the morning of July 18, 1995. Two soil samples for closure determination were obtained, as well as three authoritative samples at the WHC Field Team Leader's (RC Roos) discretion. He felt that the three authoritative samples would add to the information gained from the other soil locations.

It had been planned to sample the gravel scrubber on this day as well. A portable saw was to be used to gain access into the gravel scrubber. However; the walls of the scrubber were too thick for the portable saw, so the work was stopped. It was decided to use a welder to cut the steel walls of the scrubber. Work was planned to continue on July 20, 1995, to allow for time to rewrite the Radiation Work Permit to include a welder and also to organize all extra equipment necessary to complete the welding job.

Other closure activities: the procurement process for ordering equipment necessary to remove carbonates is continuing. Work on carbonate removal will begin after the arrival of this equipment, which is anticipated to begin sometime in August or September, 1995. Sandblasting of the vessel that was used to burn the lithium-lead alloy is scheduled to begin the first or second week of September, 1995.

**4. New Business****Deviations from the Sampling and Analysis Plan**

ZC Knaus reported that there would be a deviation from the activities discussed in Section 4.0, Waste Sampling and Removal. The text of the

Sampling and Analysis Plan states that the gravel will be sampled as it is removed from the scrubber. A different approach will be taken as follows: 1.) the gravel will be sampled in place, 2.) analyze gravel samples, 3.) evaluate results, 4.) dispose of gravel appropriately. Ecology (SE McKinney) did not have any problems with this deviation from the Sampling and Analysis Plan.

#### **5. Set Next Meeting Date**

The next UMM will be held via video conference on August 10, 1995, Federal Bldg., Richland, Washington.

[illegible]

9513383.2151

Attachment 4

Unit Managers Meeting  
105-DR LARGE SODIUM FIRE FACILITY  
Federal Bldg., Rm 784-B  
Richland, Washington

Meeting Held July 18, 1995  
From 2:00 pm to 3:30 pm

Action Items

Action Item #

Description

no open action items