Meeting Minutes Transmittal - Approved

Unit Managers' Meeting 218 E-8 Borrow Pit Demolition Site Closure Plan 2440 Stevens Center Place, Room 2100 Richland, Washington

> Meeting Held April 25, 1995 From 8:30 to 9:30 a.m.

The undersigned indicate by their signification minutes reflect the actual occurrence	
Managers Meeting.	, and above dated sinve
I Matter	Date: 6/15/95
Hen M. Mattlin, Unit Manager, RL	
NOT PRESENT	
	Date:
Daniel L. Duncan, RCRA Program Manage	er, EPA Region 10
Fenggang Ma, Unit Mahager, Washington	Date: 6/15/95 State Department of Ecology
218 E-8 Borrow Pit Demolition Site C	losure Plan. WHC Concurrence
	11/2 Date: 6/15/195
Purposa: Discuss Parmitting Prosess	

Purpose: Discuss Permitting Process


Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List

Attachment 4 - Action Items



9513516.2316

Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held April 25, 1995 From 8:30 to 9:30 a.m.

Agenda

- 1. Approval of Past UMM Minutes
- 2. Status Action Items
 -No open action items
- 3. Status Closure Activities
 -Revision
 -Data Evaluation
 -Permit Conditions
- 4. New Business -Open Discussion
- 5. Set Next Meeting Date

7:356.2317

Attachment 2

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2100
Richland, Washington

Meeting Held March 21, 1995 From 8:30 to 9:30 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

February 14, 1995 and March 21, 1995, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that work continues on preparing the data evaluation report on the sampling analytical results.

-Permit Conditions

WHC (D. M. Korematsu-Olund) stated that agreement on the permit conditions for modification A of the Hanford Site Facility Permit was completed on April 24, 1995. Ecology (F. Ma) agreed that Ecology responded to all the comments submitted on the permit conditions.

4. New business:

-Open discussion -Bi-Monthly UMM meetings

WHC (D. M. Korematsu-Olund) proposed that the UMM meeting be held every other month because issues pertaining to the demolition sites were essentially completed. Ecology (F. Ma) agreed to hold the next UMM meeting in June of 1995, instead of May of 1995. RL (E. M. Mattlin) stated that a meeting could be scheduled earlier if any issues arose.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for June 15, 1995, 8:30-10:00 a.m. in Richland, WA.

Attachment 3

Unit Managers' Meeting 218 E-8 Borrow Pit Demolition Site Closure Plan 2440 Stevens Center Place, Room 2100 Richland, Washington

> Meeting Held April 25, 1995 From 8:30 to 9:30 a.m.

Note: A stenographer is present to take detailed notes on the proceedings of this meeting. These notes will be used for the sole purpose of preparing unit manager meeting minutes. After these unit manager meeting minutes are finalized, the detailed notes will be discarded. If any attendee has objections with this approach, they should voice these objections at this time.

Attendance List

Name	Organization	Phone #
Paul Macbeth	655C-	372-2289
lengging Ma	Ecology	736-3035
Lather Know	will	312 - 3596
Lan N. Bretin	WHE	372-2720
FRO A RICK III	WHC/RCPA closures	376-9476
JOAN K. BARTY		372-2008
Ellen MATTUN	BOE-RL	376-2385
		

31356.2319

Attachment 4

Unit Managers' Meeting 218 E-8 Borrow Pit Demolition Site Closure Plan 2440 Stevens Center Place, Room 2100 Richland, Washington

> Meeting Held April 25, 1995 From 8:30 to 9:30 a.m.

> > Action Items

Action Item #

<u>Description</u>

4-25-95:1

No Action Items

Distribution

J.	Κ.	Bartz	GSSC	R3-82
R.	Ε.	Bolls	WHC	T3-04
R.	Μ.	Carosino	RL	A4-52
D.	L.	Duncan	EPA-Seattle	HW-106
D.	Μ.	Korematsu-Olund	WHC	H6-23
F.	Ma		Ecology	N1-05
Р.	J.	Macbeth	MACTEC	R3-82
Р.	J.	Mackey	WHC	B3-15
Ε.	Μ.	Mattlin	RL	A5-15
R.	D.	Pierce	WHC	T3-04
S.	Μ.	Price	WHC	H6-23
Μ.	R.	Romsos	WHC	T3-04
F.	Α.	Ruck III	WHC	H6-23
J.	L.	Waite	WHC	B2-35
J.	J.	Waring	RL	S7-55
Fie	eld	File Custodian	WHC	H6-08
GHI	_/R0	CRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File, P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, (Record Center)-Mail Stop HW-074

Please send comments on distribution list to D. M. Korematsu-Olund (H6-23), 376-2628.