

START

951216.1202

004156

Meeting Minutes Transmittal - Approved

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784B
Richland, Washington

Meeting Held November 22, 1994
From 10:00 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Date: Ellen Mattlin
6/6/95
Ellen M. Mattlin, Unit Manager, RL

Not Present

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Date: Scott E. McKinney
5/23/95
Scott E. McKinney, Unit Manager, Washington State Department of Ecology

105-DR LSFF, WHC Concurrence


Date: Fred A. Ruck III
6/6/95
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements



Attachment 3 - Attendance List
Attachment 4 - Action Items

Attachment 1

**Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784B
Richland, Washington**

**Meeting Held November 22, 1994
From 10:00 am to 11:30 am**

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
3. Status Closure Activities
 - Redline strike out changes
 - Document release schedule
 - Preparation of the SAP
4. New Business
5. Set Next Meeting Date

Attachment 2

**Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784B
Richland, Washington**

**Meeting Held November 22, 1994
From 10:00 am to 11:30 am**

Summary of Discussion and Commitments/Agreements**1. Approval of Past UMM Minutes**

The July 6, 1994, August 25, 1994, September 23, 1994, and October 13, 1994 meeting minutes have been approved, but haven't been signed at this time.

2. Status Action Items

- No open action items.

3. Status Closure Activities**- Redline strike out changes**

Redline strike out changes have been received by WHC (ZC Knaus) from GSSC (JK Bartz) and Ecology (SE McKinney). ZC Knaus stated that he is in the progress of responding to questions created during this redline strike out modification.

- Document release schedule

ZC Knaus commented that there are still a few areas in the 105-DR closure plan that need to be reworked. He added that these changes should be resolved in the next few weeks allowing the document to be released sometime early in the calendar year 1995.

- Preparation of the Sampling Analysis Plan (SAP)

ZC Knaus suggested that a work session be held to finalize and confirm the correctness of the SAP. He is interested in making sure that the SAP and the closure plan agree with each other and that the correct sampling techniques are being utilized. SE McKinney said that he would be available on December 13, 1994 to finalize the SAP. DOE (EM Mattlin) and WHC (FA Ruck) agreed that this date would be acceptable. The exact time is still pending.

4. New Business**- Debris Rule as applies to concrete**

SE McKinney brought up the idea of using the hazardous debris rule as a viable solution to deal with concrete at 105-DR. Mr. McKinney was interested in discussing if there are any economical values in using

the debris rule rather than concrete core sampling and analysis. He added that once the concrete is scabbled there is no analytical work only a visual verification. Mr. Ruck raised his concerns by stating that this was a good idea, as long as there are no mixed waste characteristics to the concrete. If there are mixed waste characteristics then the containerized waste costs increase dramatically. Mr. Ruck continued by saying that the idea was valid and could be research further, but no action was requested.

5. Set Next Meeting Date

The next UMM will be held on December 13, 1994, 2440 Stevens Center, Rm 2519, Richland, Washington.

Attachment 4

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784B
Richland, Washington

Meeting Held November 22, 1994
From 10:00 am to 11:30 am

Action Items

<u>Action Item #</u>	<u>Description</u>
----------------------	--------------------

No open action items.

4/13/76, 209

Distribution:

J. K. Bartz	GSSC	R3-82
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	Seattle - HW-106
O. A. Farabee	RL	R3-79
R. G. Hastings	RL	N2-36
Z. C. Knaus	WHC	H6-23
R. N. Krekel	RL	A5-15
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
S. E. McKinney	Ecology	Lacey
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
F. A. Ruck III	WHC	H6-23
J. A. Seamans	WHC	N2-04
W. E. Toebe	WHC	H6-22
J. L. Waite	WHC	B2-35
J. J. Wallace	Ecology	B5-18
Field File Custodian	WHC	H6-08
RCRA File/GHL	WHC	H6-23

ADMINISTRATIVE RECORD: 105-DR Large Sodium Fire Facility Closure Plan,
(T-1-1), Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074, "Records Center"

Please send comments on distribution list to Zachery C. Knaus (H6-23),
(509) 372-1597.