

Meeting Minutes Transmittal - Approved

Project Managers Meeting
 105-DR LARGE SODIUM FIRE FACILITY
 Federal Building., Rm 784-B
 Richland, Washington

Meeting Held November 30, 1995
 From 10:00 am to 11:00 am

Via video teleconference



The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

Ellen M. Mattlin Date: 1/2/96
 Ellen M. Mattlin, Project Manager, RL

Not Present

Date: _____
 Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Scott E. McKinney Date: 12/20/95
 Scott E. McKinney, Project Manager, Washington State Department of Ecology

105-DR LSFF, WHC Concurrence

Fred A. Ruck III Date: 1/3/96
 Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
 Attachment 1 - Agenda
 Attachment 2 - Summary of Discussion and Commitments/Agreements
 Attachment 3 - Attendance List
 Attachment 4 - Action Item

Attachment 1

Project Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Building., Rm 784-B
Richland, Washington

Meeting Held November 30, 1995
From 10:00 am to 11:00 am

Via video teleconference

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
 - None
3. Status Closure Activities
 - Status of Sampling and Analysis Activities
 - Status of Decontamination Activities
4. New Business
5. Summary of Actions/Decisions
6. Set Next Meeting Date

Attachment 2

Project Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Building., Rm 784-B
Richland, Washington

Meeting Held November 30, 1995
From 10:00 am to 11:00 am

Via video teleconference

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

Project Managers Meeting minutes for September 12, 1995 and October 12, 1995 have been reviewed but not yet approved. The approval will be handled by mail.

2. Status Action Items

None.

3. Status of Sampling and Analysis Activities

- Status of Sampling and Analysis Activities

WHC (J. G. Adler) stated that the validated data transmittal is with RL and is expected to be sent in about a week. Also, as soon as that letter is issued, the data evaluation report will be completed. (The validated data transmittal letter is needed as a reference to the data evaluation report.) It is expected that the data evaluation report will be transmitted to Ecology during January.

- Status of Decontamination Activities

WHC (J. G. Adler) reported that the decontamination activities at the 105-DR LSFF are continuing as planned. The Exhaust Fan Room has been cleaned. The two burn vessels are to be cleaned today using water blasting (40,000 pounds-per-square-inch water spray). The water blast has replaced the garnet wet sandblasting due to waste disposal concerns that developed when the wet sandblasting system was used in the 3000 Area. The exact nature of those concerns is not known at this time.

WHC also reported that the Ecology Project Manager (K. K. Holliday) for 100-D Area is scheduled to visit the 105-DR LSFF today.

WHC (P.C. Miller) reported that chromium and lead had been detected above regulatory levels in the wastes (solid matrix) generated during the cleanup activities. The source of these is believed to be the stainless steel piping and the paint, respectively. The liquid waste generated during cleanup are scheduled to be sampled this Friday (December 1, 1995). Ecology (S. E McKinney) asked for the

concentrations of chromium and lead. WHC stated that they were around 23,000 parts per million (ppm) [2.3 weight percent (wt%)] chromium and 2,100 ppm (0.219 wt%) lead. These result in the waste being designated with the D007 and D008 waste codes. WHC also noted that the 105-DR LSFF does not have these waste codes as part of the Part A permit. The use of the satellite collection areas and the less-than-90-day temporary storage pad set up at 105-DR is ensuring the proper management of these wastes.

4. New Business

- Change in Nomenclature

Please note that the most recent revision of the *Hanford Federal Facility Agreement and Consent Order* (Tri-Party Agreement) has changed Unit Manager's Meeting to Project Manager's Meeting

5. Summary of Actions/Decisions

1. Ecology will sign-off and return meeting minutes by mail.
2. RL/WHC will submit the data evaluation report to Ecology in January 1996.

No numbered action items were assigned at this meeting.

6. Set Next Meeting Date

By mutual consent, RL/WHC and Ecology agreed to suspend the December 1995 meeting. Instead, the next UMM will be held via video conference on January 18, 1996, Federal Building, Richland, Washington.

Attachment 4

Project Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Building., Rm 784-B
Richland, Washington

Meeting Held November 30, 1995
From 10:00 am to 11:00 am

Via video teleconference

Action Items

<u>Action Item #</u>	<u>Description</u>
None.	

Distribution:

J. G. Adler	WHC	H6-23
F. T. Calapristi	WHC	B2-35
R. M. Carosino	RL	A4-52
D. H. Chapin	RL	N2-36
M. N. Jaraysi	Ecology	B5-18
S. K. Johansen	GSSC	B1-42
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
S. E. McKinney	Ecology	Lacey
P. C. Miller	WHC	N2-04
S. M. Price	WHC	H6-23
F. A. Ruck III	WHC	H6-23
Field File Custodian	WHC	H6-08
RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 105-DR Large Sodium Fire Facility Closure Plan,
[(T-1-1), Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074, "Records Center"

Please send comments on distribution list to Jason G. Adler (H6-23),
(509) 376-7513.