

Attachment 1

Unit Managers Meeting
304 CONCRETION FACILITY
740 STVCN RM 1416
Richland, Washington

Meeting Held March 11 1993
From 8:00 am to 8:45 am

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
3. Status Closure Activities
 - Status of the removal of the cement mixer
4. New Business
5. Set Next Meeting Date

Attachment 2

Unit Managers Meeting
304 CONCRETION FACILITY
740 STVCN, RM 1416
Richland, Washington

Meeting Held March 11 1993
From 8:00 am to 8:45 am

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The January 12, 1993 meeting minutes and the February 10, 1993 meeting minutes were reviewed and approved.

2. Status Action Items

9-17-92:5 The schedule of N Reactor shut-down activities is being reviewed by RL. This action remains open.

3. Status Closure Activities

Status of the removal of the cement mixer

The cement mixer will be dismantled within a "greenhouse" (a temporary containment structure used for radiological control) inside the 304 Building. A permit will be needed from the Washington Department of Health for the high efficiency particulate air (HEPA) filtered exhaust air from the greenhouse. This permit is currently being pursued. Dismantling the cement mixer could possibly begin by the week of March 15, 1993.

No analytical results have been received for the cement mixer hydraulic oil.

4. New Business

Restart of NOD Cycle

Restart of the Notice of Deficiency (NOD) cycle was discussed. Ecology (S. E. McKinney) stated that he would proceed with the next NOD comments under the assumption that the Model Toxics Control Act (MTCA) clean-up requirements would be incorporated in the next revision of the Washington Administrative Code Chapter 173-303 "Dangerous Waste Regulations."

5. Set Next Meeting Date

The next meeting has been set for Thursday, April 8, 1993, for 8:00 am in 740 Stevens Center Room 1416, Richland, Washington.

Attachment 4

Unit Managers Meeting
304 CONCRETION FACILITY
740 STVCN, RM 1416
Richland, Washington

Meeting Held March 11 1993
From 8:00 am to 8:45 am

Action Items

<u>Action Item #</u>		<u>Description</u>
9-17-92:5	OPEN	RL/WHC will supply Ecology with an approved schedule of N-Reactor Shutdown activities which includes the future use of the 304 Concretion Facility. Action: WHC (J. G. Adler)