











# START

002134

Change Number  <b>M-15-95-07</b>	<b>Federal Facility Agreement and Consent Order Change Control Form</b> <small>Do not use blue ink. Type or print using black ink.</small>	Date <b>May 16, 1995</b>																														
Originator <b>A. C. Tortoso</b>		Phone <b>373-9631</b>																														
Class of Change <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Project Manager <input type="checkbox"/> III - Unit Manager																																
Change Title <b>Establishing 100-DR-2 RI/FS Interim Milestones</b>																																
Description/Justification of Change  <p>Two Interim Milestones are proposed for the 100-DR-2 Focused Feasibility Study (FFS) Report and Interim Remedial Measures (IRM) Proposed Plan as identified per the 100-DR-2 Work Plan schedule. They are as follows:</p> <ol style="list-style-type: none"> <li>1) <u>M-15-20A</u> Submit the 100-DR-2 FFS Report to EPA and Ecology.  <div style="text-align: right;">Due Date: June 30, 1995</div> </li> <li>2) <u>M-15-20B</u> Submit 100-DR-2 IRM Proposed Plan to EPA and Ecology.  <div style="text-align: right;">Due Date: June 30, 1995</div> </li> </ol>																																
Impact of Change  <p>This change will not impact cost or future 100-DR-2 activities.</p>																																
Affected Documents  <p>Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule</p>																																
Approvals  <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 30%;"></td> <td style="width: 15%; text-align: center;"><u>5/31/95</u></td> <td style="width: 15%; text-align: center;">Date</td> <td style="width: 15%; text-align: center;"><input checked="" type="checkbox"/> Approved</td> <td style="width: 15%; text-align: center;"><input type="checkbox"/> Disapproved</td> </tr> <tr> <td colspan="5"><small>DOE K. M. Thompson</small></td> </tr> <tr> <td></td> <td style="text-align: center;"><u>5/31/95</u></td> <td style="text-align: center;">Date</td> <td style="text-align: center;"><input checked="" type="checkbox"/> Approved</td> <td style="text-align: center;"><input type="checkbox"/> Disapproved</td> </tr> <tr> <td colspan="5"><small>EPA D. R. Sherwood</small></td> </tr> <tr> <td></td> <td style="text-align: center;"><u>6/1/95</u></td> <td style="text-align: center;">Date</td> <td style="text-align: center;"><input checked="" type="checkbox"/> Approved</td> <td style="text-align: center;"><input type="checkbox"/> Disapproved</td> </tr> <tr> <td colspan="5"><small>Ecology/R. Stanley</small></td> </tr> </table>			<u>5/31/95</u>	Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	<small>DOE K. M. Thompson</small>						<u>5/31/95</u>	Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	<small>EPA D. R. Sherwood</small>						<u>6/1/95</u>	Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	<small>Ecology/R. Stanley</small>					
	<u>5/31/95</u>	Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																												
<small>DOE K. M. Thompson</small>																																
	<u>5/31/95</u>	Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																												
<small>EPA D. R. Sherwood</small>																																
	<u>6/1/95</u>	Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved																												
<small>Ecology/R. Stanley</small>																																