



7513338.2400  
Department of Energy

Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352  
APR 14 1995

95-PCA-256

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

Mr. Roger F. Stanley, Director  
Tri-Party Agreement Implementation  
State of Washington  
Department of Ecology  
P.O. Box 47600  
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Stanley:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM  
MILESTONE M-17-43 AND THE STATE OF WASHINGTON DEPARTMENT OF ECOLOGY CONSENT  
ORDER NO. DE 91NM-177, SECTION 8, TABLE 6 MILESTONES

This letter notifies the U.S. Environmental Protection Agency and the State of Washington, Department of Ecology (Ecology) that the Hanford Federal Facility Agreement and Consent Order interim milestone M-17-43, "Cease All Discharges to the 2101-M Pond," June 30, 1995, and Ecology Consent Order No. DE 91NM-177 Section 8, Table 6 interim operating restriction, "Cease discharge of the 2101-M Laboratory Wastewater to the 2101-M Pond by 6/95" were completed on January 17, 1995. The activities included the demolition of the cooling water lines and steam lines at the 2101-M building, and capping the effluent line to the 2101-M Pond.

Should you have any questions or require additional information, please contact me or Mr. R. N. Krekel at (509) 376-4264.

Sincerely,

Steven H. Wisness  
Hanford Project Manager

EAP:RNK

cc:  
Administrative Records  
L. Arnold, WHC  
J. Chance, Ecology  
A. DiLiberto, WHC  
R. Jim, YIN  
J. Luke, WHC  
D. Powauke, NPT  
F. Ruck, WHC  
M. Selby, Ecology  
J. Wilkinson, CTUIR

