

START

9513339.1779

0041102

Meeting Minutes Transmittal

**Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
1315 West 4th
Kennewick, Washington**

**Meeting Held February 14, 1995
From 8:30 to 10:00 AM**

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen Mattlin Date: 4/25/95
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10


Fenggang Ma Date: 4/25/95
Fenggang Ma, Unit Manager, Washington State Department of Ecology

Hanford Patrol Academy Demolition Sites Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 4/25/95
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



9513339.1780

Attachment 1

**Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
1315 West 4th
Kennewick, Washington**

**Meeting Held February 14, 1995
From 8:00 to 10:00 AM**

Agenda

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC)
2. Status Action Items
- None
3. Status Closure Activities
4. New Business
5. Set Next Meeting Date

Attachment 2

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
1315 West 4th
Kennewick, Washington

Meeting Held February 14, 1995
From 8:00 to 10:00 AM

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes (Ecology/RL/EPA/WHC):

The January 27, 1995, Unit Managers' Meeting Minutes were reviewed and signed by Unit Managers'.

2. Status Action Items:

-None

3. Status Closure Activities:

WHC (R. K. Bhatia) is in the process of assessing the risk associated with the napalm canister that may have been buried on or near the HPADS. The assessment will be prepared prior to the March 1995 UMM.

4. New business:

-None

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for 8:30 AM on March 21, 1995.

9513339.1783

Attachment 4

Unit Managers' Meeting
Hanford Patrol Academy Demolition Sites Closure Plan
1315 West 4th
Kennewick, Washington

Meeting Held February 14, 1995
From 8:00 to 10:00 AM

Action Items

Action Item #

Description

- None

Distribution

J. K. Bartz	MACTEC	B1-42
R. K. Bhatia	WHC	H6-23
R. E. Bolls	WHC	T3-04
B. J. Broomfield	WHC	H3-16
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA	HW-106 (Seattle)
D. M. Korematsu-Olund	WHC	H6-23
J. G. Lucas	WHC	H6-04
F. Ma	Ecology	B5-18
P. J. Mackey	WHC	B3-15
P. Macbeth	MACTEC	R3-82
E. M. Mattlin	RL	A5-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
W. A. Skelly	WHC	H6-03
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
J. J. Waring	RL	S7-55
Field Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: Hanford Patrol Academy Demolition Sites Closure Plan,
T-11-1. [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Record Center)

Please send comments on distribution list to Ravi K. Bhatia (H6-23), 372-2720.