October 15, 1990

Meeting Minutes Transmittal/Approval
Unit Managers Meeting: 100-HR-1/HR-3/DR-1 Operable Unit
450 Hills Street, Room 47, Richland Washington
September 20, 1990

From/ Appvl.: Appvl.: James D. Goodenough 190-HR-1 Unit Manag	Date: 0+17, 1990 ger, DOE-RL (A6-95)			
Appvl.: K. Michael Thompson, 100-HR-3 Unit Manag	Date: 10/17/80 ger, DOE-RL (A6-95)			
Appvl.: Larry Goldstein, 100-HR-1 Unit Manager,	Date: 10/17/95 WA Department of Ecology			
Appvl. Charles S. Cline, 100-HR-3 Unit Manager,	Date: 10/17/90 WA Department/of Ecology			
Appvl.: Bush M. Sherwood, 100-HR-1, 100-HR-3	,			
Meeting Minutes are attached. Minutes are comprised of the following:  Attachment #1 - Meeting Summary/Summary of Commitments and Agreements Attachment #2 - Attendance List Attachment #3 - Commitments/Agreements Status List				
Prepared by: SWEC Support Services	ite: <u>/0//7/90</u>			
Concurrence by: ////// Da WHC HR-1 RI Coordinator	ite: <u>12/17/95</u>			
Concurrence by: a language of Rock Da  WHC HR-3 RI Coordinator  The March of Steven	nte: 10/17/90			
Concurrence by: MRC DR-1 RI Coordinator Da	ite: <u>/0-/7-90</u>			



### 100-HR-1/100-HR-3/100-DR-1 Operable Unit Managers Meeting 450 Hills Street, Room 47 September 20, 1990

#### Distribution:

Donna Lacombe, PRC
Ward Staubitz, USGS
Diane Clark, DOE (A5-55)
Doug Fassett SWEC (A4-35)
Mary Harmon, DOE-HQ (EM-442)
KaeRae Parnell WHC (H4-18)
Tom Wintczak, WHC (B2-15)
Mel Adams, WHC (H4-55)
Alan Krug, WHC (H4-55)
Merl Lauterbach, WHC (H4-55)
Fred Roeck, WHC (H4-55)

Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD
Ronald E. Gerton (A6-80)
Director, DOE-RL, WMD

Roger D. Freeberg (A6-95)
Chief, Rstr. Br., DOE-RL/ERD
Steven H. Wisness
Tri-Party Agreement, Proj Mgr
Richard D. Wojtasek (B2-15)
Prgm. Mgr. WHC

ADMINISTRATIVE RECORD: 100-HR-1, 100-HR-3, 100-DR-1; Care of Susan Wray, WHC (H4-51C)

Please inform Doug Fassett (SWEC) of deletions or additions to the distribution list.

#### Attachment #1

Meeting Summary and Summary of Commitments and Agreements 100-HR-1/100-HR-3/100-DR-1 Operable Unit Managers Meeting 450 Hills Street, Room 47 September 20, 1990

### Meeting Summary/Summary of Commitments and Agreements

03

C

- 1. A meeting is scheduled on Tuesday, September 25, 1990 in the Federal Building, Room G-53 to discuss scheduling and budget.
- 2. The work plan costs and overall budget must be reviewed by DOE-RL before the work plans can be given to EPA. Ecasyy as EPA CO
- 4. The evaluation of fitness for use of the existing wells is planned for next year. Alan Krug (WHC) will check with Carl Fecht (WHC) to find out what information is now available on existing wells.

Attachment #2

## Attendance List 100-HR-1/HR-3/DR-1 Unit Managers Meeting September 20, 1990

Name	Organization	Responsibility	Phone
Cline, Chuck	Ecology	Unit Manager, 100-HR-3	206-438-7556
Sherwood, Doug	Ecology	Unit Manager	509-376-9529
Goodenough, J. D. Thompson, K. M.	DOE-RL/ERD	Unit Manager, 100-HR-1	509-376-7087
	DOE-RL	OU Manager	509-376-6421
Fassett, Doug	SWEC	GSSC for DOE/RL	509-376-3136
Staubitz, W.	USGS	EPA Consultant	206-593-6510
Drost, B.	USGS	EPA Consultant	206-593-6510
Lacombe, D.	PRC	EPA Consultant	206-624-2692
Krug, A. D.	WHC	100-HR-1	509-376-5634
Weiss, Steve	WHC	100-DR-1	509-376-1683
Lauterbach, M.	WHC	EE MGR.	509-376-5257

## Attachment #3

# Commitments/Agreements Status List 100-HR-1/HR-3/DR-1 Operable Unit September 20, 1990

Item No.	Action	Status
HR1.21:	Delay publishing HR-1 and HR-3 until the meeting on DR-1 is held. October 15 is the target date to provide all three workplans to the public. Action: Jim Goodenough (7/18/90, HR1-UMM)	Open (7/18/90)
HR1.23:	Provide all three workplans to regulators by the August 31 target date or four weeks after the resolution of comments on DR-1 (hammer date). Provide copies of the workplans to the public by October 15 (critical to Ecology). Action: K.M. Thompson and J.D. Goodenough (7/18/90, HR1-UMM)	Open The submittal date of Sept. 17 was revised based on resolution of DR-1 comments on Aug. 17. The target date for public review is now Nov. 1, 1990. (8/20/90)
HR1.24	Check into reviewing the QA document to be issued to EPA and Ecology. Action: J. D. Goodenough (8/16/90, HR1-UMM)	0pen

1