

START

0513337.0170

7
004086

Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held January 27, 1995
From 8:30 to 9:30 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

Ellen Mattlin Date: 2/14/95
Ellen M. Mattlin, Unit Manager, RL

NOT PRESENT

Date: _____
Daniel L. Duncan, RCRA Program Manager, EPA Region 10

Fenggang Ma Date: 2/14/95
Fenggang Ma, Unit Manager, Washington State Department of Ecology

218 E-8 Borrow Pit Demolition Site Closure Plan, WHC Concurrence

Fred A. Ruck III Date: 2/14/95
Fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

- Meeting Minutes are attached. The minutes are comprised of the following:
- Attachment 1 - Agenda
 - Attachment 2 - Summary of Discussion and Commitments/Agreements
 - Attachment 3 - Attendance List
 - Attachment 4 - Action Items



Attachment 1

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held January 27, 1995
From 8:30 to 9:30 a.m.

Agenda

1. Approval of Past UMM Minutes
2. Status Action Items
-No open action items
3. Status Closure Activities
4. New Business
-Open Discussion
5. Set Next Meeting Date

**Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, Washington**

**Meeting Held January 27, 1995
From 8:30 to 9:30 a.m.**

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The December 2, 1994, Unit Managers' Meeting Minutes were reviewed and signed by the Unit Managers.

2. Status Action Items:

-No Open Action Items

There was no discussion.

3. Status Closure Activities:

-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that RL transmitted the 218 E-8 Borrow Pit Demolition Site Closure Plan (218 E-8), Revision 1, page changes to Ecology on January 17, 1995. Ecology (F. Ma) affirmed that Ecology had received the page changes. RL (E. M. Mattlin) noted that an error occurred during the distribution of the official page changes for both the 218 E-8 and 200 West Area Ash Pit Demolition Site (Ash Pit) closure plan and that the pages changes will be reissued to Ecology this week.

RL (E. M. Mattlin) stated that RL and WHC had concerns with at least two of the permit conditions submitted by Ecology for the Ash Pit and 218 E-8. One of the conditions number V.5.B.e. states that the Permittee and the independent, registered, professional engineer (PE) certifications of closure shall be prepared and submitted to the Department of Ecology within 60 days of closure. Then the Permittee shall continue to address the Ash Pit and 218 E-8 sites as a dangerous waste management unit until receipt of the Department of Ecology's written notification that the sites are accepted as clean closed. WHC (F. A. Ruck) stated that RL was concerned with the order in which the two sentences appear in this permit condition. With the current sentence order, it would require RL and WHC to continue monitoring the sites as dangerous waste management units even though Ecology had accepted the validated data and certification of closure and had agreed that there is no contamination at the sites. There needs to be a formal mechanism in place between RL and Ecology to quickly receive final certification of closure from Ecology. RL would have to continue monitoring a clean site and spending money for inspections, emergency plans, and maintenance until Ecology decided to send written notification that they accept the sites as clean closed. Ecology (F. Ma) understood what was said but needed to discuss this with upper management.

RL (E. M. Mattlin) stated that the second permit condition numbered V.5.B.f. states that the Permittee shall complete the closure activities within 180 days after the effective date of the Permit. RL believes it should read 180 days or the date set by the schedule in the closure plan. Ecology (F. Ma) stated that this would be acceptable if additional time was needed but that they would have to review the permit condition before they could agreed with the change.

4. New business:

- Open discussion
- No new business

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for January 27, 1995, 8:00-10:00 a.m. Ecology Kennewick Office, WA.

Attachment 4

Unit Managers' Meeting
218 E-8 Borrow Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 2519
Richland, Washington

Meeting Held January 27, 1995
From 8:30 to 9:30 a.m.

Action Items

<u>Action Item #</u>	<u>Description</u>
1-27-95:1	No Action Items

Distribution

J. K. Bartz	GSSC	R3-82
R. E. Bolls	WHC	T3-04
R. M. Carosino	RL	A4-52
D. L. Duncan	EPA-Seattle	HW-106
D. M. Korematsu-Olund	WHC	H6-23
F. Ma	Ecology	N1-05
P. J. Macbeth	MACTEC	R3-82
P. J. Mackey	WHC	B3-15
E. M. Mattlin	RL	A5-15
R. D. Pierce	WHC	T3-04
S. M. Price	WHC	H6-23
M. R. Romsos	WHC	T3-04
F. A. Ruck III	WHC	H6-23
J. L. Waite	WHC	B2-35
J. J. Waring	RL	S7-55
Field File Custodian	WHC	H6-08
GHL/RCRA File	WHC	H6-23

ADMINISTRATIVE RECORD: 218 E-8 Borrow Pit Demolition Site Closure Plan, T-2-1
[Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford File,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

Please send comments on distribution list to D. M. Korematsu-Olund (H6-23),
376-2628.