



Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352

9005025

0011813


2

90-TPA-050

NOV 16 1990

Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5, MSIN: 85-01
Richland, Washington 99352

Mr. Timothy L. Nord
Hanford Project Manager
State of Washington
Department of Ecology
99 South Sound Building
Lacey, Washington 98503



Dear Messrs. Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE CHANGE REQUEST

The U.S. Department of Energy, Richland Operations Office has decided to close the 4843 Alkali Metal Storage Facility (4843 AMSF). In doing so, the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestone M-20-14, which calls for the completion of a Part B permit application, is no longer appropriate. However, a closure plan and a new submittal date is required due to the decision to close the 4843 AMSF. A Tri-Party Agreement Change Control Form reflecting these changes is attached.

If you have any questions regarding this change request, please call me on (509) 376-6798.



Sincerely,

SAH W
Steven H. Wisness
Hanford Project Manager

ERD:JMP

Attachment

cc w/o att:
T. B. Veneziano, WHC



START

911225107:9

