0011814 BACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM November 1, 1990 M-20-90-3 Do not use blue ink. Type, or print using black ink. Phone Originator B. M. Barnes 509-376-3640 Class of Change □ III - Unit Manager ☐ I – Signatories (Section 13.0) ☑ II – Project Manager Change Title 4843 Alkali Metal Storage Facility Closure Description/Justification of Change Reword the Tri-Party Agreement Milestone M-20-14 (completion of Part B permit application) to read "Submit 4843 Alkali Metal Storage Facility Closure Plan to Ecology and EPA" and establish a submittal date of June 30, 1991. Since it has been determined that qualified offsite disposal capability for dangerous alkali metal is available and all mixed alkali metal waste can be stored at the Hanford Central Waste Complex until an appropriate disposal facility is found and approved, the Department of Energy - Richland Operations has decided to close the 4843 AMSF. The changes mentioned above are requested as a result of that decision. 150 Impact of Change £... No significant impact. These changes will reflect the outcome of TPA Milestone M-20-14, Part B permit application. 74

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D, Table D-3

Disapproved

Date

Date

Affected Documents

Approvals

DOE

EPA

Ecology

(page D-16) and Figure D-1 (page D-34).

Devoraga

dates to be determined in Closure Plan.

Note:

4843 AMSF Closure start