

Final

**Meeting Minutes Transmittal/Approval
 Unit Manager's Meeting: 200-BP-1 Operable Unit
 2440 Stevens Center Place, Room 1200, Richland, Washington
 November 17, 1994**

FROM/APPROVAL: *Bryan J. Foley* Date *2/16/95*
 Bryan Foley, 200-BP-1 Unit Manager, RL (H4-83)

APPROVAL: *Paul R. Beaver* Date *2/16/95*
 Paul R. Beaver, 200-BP-1 Unit Manager, EPA (B5-01)

APPROVAL: *Fenggang Ma* Date *2/16/95*
 Fenggang Ma, 200-BP-1 Unit Manager, WA Department of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

- Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
- Attachment #2 - Attendance List
- Attachment #3 - Agenda for the Meeting
- Attachment #4 - Status of Action Items



Prepared by: *Kay Kimmel* Date: *2/16/95*
 Jim Consort, Kay Kimmel, GSSC (B1-42)

Concurrence by: *Joe Zogbi* Date: *2/16/95*
 Joe Zogbi, BHI Project Manager - 200 Areas (H4-79)
H6-07

Attachment #1**Meeting Summary and Summary of Commitments and Agreements
Unit Manager's Meeting: 200-BP-1 Operable Unit
November 17, 1994****1. SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:**

Minutes from the previous meeting were not available. The October 1994 UMM was canceled.

2. ACTION ITEM UPDATE: (See Attachment 4 for status)

2BP1.57 Still Open.

3. NEW ACTION ITEMS (INITIATED November 17, 1994):

No new action items

4. INFORMATION ITEMS:

- Status of Activities for 200-BP-1 - Mark Buckmaster presented the 200-BP-1 Operable Unit status (see Attachment #3). Additional information is provided in the following paragraphs.
- Prototype Barrier Status - Mark Buckmaster noted the prototype barrier has been revegetated with big sage and rabbit bitterbrush. He further noted the double ring infiltrometers tests upon asphalt test pads have been in progress for about one month, and they will continue until freezing temperatures occur. Negotiations with PNL are ongoing for this work since funding has been curtailed, although funding for the full scope of work has been provided for the next six months. RL expects to obtain funding for the balance of the work. As a point of information, Paul Beaver indicated that Yakama Indian Nation may request additional testing; they want to ensure their treaty rights of hunting, gathering and grazing will be upheld if the barrier does not perform. Paul Beaver also noted that since EM-50 funded the design of the prototype barrier, they should fund testing of the barrier.
- Proposed Plan - Paul Beaver - The Proposed Plan is still under discussion with indians. Looking at various scenarios for risk assessment. Ms. Wanek noted RL will be issuing a letter regarding the Proposed Plan since it has been delayed by a year. The Tribes would like to see criteria set for the use of barriers.

Ms. Donna Wanek will be taking over the groundwater for the 200 Area, and Bryan Foley is now the Unit Manager for 200-BP-1 Operable Unit.

200 Aggregate Area Unit Manager's Meeting
Official Attendance Record
November 17, 1993

Please print clearly and use black ink

PRINTED NAME	ORGANIZATION	O.U. ROLE	TELEPHONE
Donna Waner	DOE-RL	Unit Manager	376-5778
Bryan Foley	DOE-RL		376-7087
GEORGE C. HENNER III	BHI	200 Area Asst. Reg. Manager	376-1994
Diana Sietle	BHI	Support	375-9422
Paul Beaver	EPA	Unit Mgr	376-8665
James Consort	Dames & Moore/GSSC	support	7463694
Anoret Bonn	Dames & Moore/GSSC	support	946-3695
Michael J. Galloway	ITH	200-UP-2 DU TASK LEAD	376-2038
Jim Hanson	DOE RL/TDD/ER	ER Cost Act. Mgr	372-4503
Scott Adams	ITH	Reg. Analysis	372-3714
Nancy Wziemblo	Ecology	OU support	7303014
William E. Lum II	USGS	EPA Support	2065936510
Kenneth R. Porter	ITH	200 Area Task Lead	376-4650
Suzanne Clarke	PAI	RL Support	373-6165
MIKE BAKER	ITH	BP5 ASST. MGR.	373-6862
Lynda L. Kasca	ITH	BP5 Geosci Lead	376-0763
Dorothy B. El	ITH	Task Lead 200-BP5 O.U.	372-1402
John Shanahan	PAI	RL Support	3763938
Kay Kimmel	MACTEC/D&M	RL SUPPORT	946-3692
Sean Diggers	ITH	200-EP-2	372-3493
Jim Pankanin	PRC	EPA support	2066242692
DAN PARKER	ITH	200-EP-1	372-1031
Shivani Free Man-Ried	ITH	200-EP-1	376-1882
JEFF JAMES	BHI	Regl. Support	372-9105

Attachment #3
Unit Manager's Meeting: 200-BP-1 Operable Unit
November 17, 1994

200-BP-1 Overview - M. Buckmaster

- * Action Items

- * Prototype Barrier Status

- * Proposed Plan

200-BP-1 UNIT MANAGERS MEETING AGENDA
November 17, 1994
8:30-8:40
2440 Stevens, Room 1200

#3/Page 2 of 2

Action Items:

Prototype Barrier Status:

- o Revegetation of disturbed areas around the barrier and the surface has been completed.
- o PNL has completed installation of all major testing and monitoring equipment. Testing has been initiated.
- o Preliminary Double-Ring Infiltrometer test results:
 - NE 7.9×10^{-9} cm/s
 - SW 4.3×10^{-9} cm/s

Proposed Plan:

- o Preliminary schedule - Public comment begins December 1, 1994.
- o ROD, August 1, 1994 - Based on 8 months for EPA to issued ROD after issuing the proposed plan for public comment.

**Attachment #4
Action Item Status List
Unit Manager's Meeting: 200-BP-1 Operable Unit
November 17, 1994**

ITEM NO.	ACTION	STATUS
2BP1.57	Obtain firm dates from the EPA for issuing the Proposed Plan and the Record of Decision on 200-BP-1 Operable Unit. Action: Donna Wanek.	Open 09/28/94

Distribution

Unit Manager's Meeting: 200-BP-1 Operable Unit

November 17, 1994

Bryan Foley DOE-RL, PRD (H4-83)
 Mary Harmon DOE-HQ (EM-442)
 Richard Person DOE-HQ (EM-442)

Paul Beaver 200-BP-1 Operable Unit Manager, EPA (B5-01)
 Bill Lum, USGS Support to EPA
 Jim Pankanin, PRC Support to EPA

Fenggang Ma 200-BP-1 Operable Unit Manager, WDOE (Kennewick)
 Larry Goldstein WDOE (Lacey)

Lynn Albin Washington Dept. of Health
 Joe Zoghbi BHI (H4-79)
 Mark Buckmaster BHI (H6-03)
 Diana Sickle BHI (H4-79)
 200-BP-1 RI Project File (H6-08)
 Doug Dunster Golder Associates, Support to BHI
 Alvina Goforth BHI (H6-08)
 R. Scott Hajner BHI (H4-79)
 Andrea Hopkins BHI (H4-79)
 Tom Page (Please route to:) PNL (K1-31)

Cheryl Thornhill PNL (K1-19)	Steve Slate PNL (K1-19)
Mark Hanson PNL (K1-51)	Bill Stillwell PNL (K1-30)
Roy Gephart PNL (K1-22)	Ben Johnson PNL (K1-78)

Ralph O. Patt Oregon Water Resources Department
 K. Kimmel GSSC (B1-42)

Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (B1-42) of deletions or additions to the distribution list. Last updated 02/15/95.