

START

Change Number

APPROVED DOCUMENT CHANGE
CONTROL FORM

Date

Do not use blue ink. Type, or print in black

1/23/91

Document Number & Title

DOE-RL, Rev. 1, "Remedial Investiga-
tion/Feasibility Study Work Plan
for the 200-BP-1 Operable Unit
Hanford Site, Richland, WA

Date Document Last Issued

March 1990

Originator


M. A. Buckmaster
200-BP-1 RI Coordinator

Phone

376-1792

Description of Change

Add the words "or until it has been determined that the Elephant Mountain Basalt Member is absent." To the end of the 5th sentence of the 1st paragraph, on SAP/FSP-33 and to the 2nd sentence of the first full paragraph on WP-150.



Note: Include affected page number

Justification and Impacts of Change

The 200-BP-1 WP and SAP does not provide specific instructions for completing an unconfined groundwater monitoring well when an erosional window in the Elephant Mountain Basalt Member is encountered. Well 699-55-55 was drilled through an erosional window before drilling was terminated due to a bent casing at 310 ft. below ground surface.

J. K. Erickson

1-25-91

DOE UNIT MANAGER

DATE

D. R. Sherwood

DATE

LEAD REGULATORY UNIT MANAGER

Per Action Plan for Implementation of the Hanford Consent Order and Compliance Agreement, Section 9.3

9112510001